
FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

PROJECT TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

01065 CONTRACTOR FURNISHED DISPOSAL FACILITIES
01090 SOURCES FOR REFERENCE PUBLICATIONS
01100 SPECIAL PROJECT PROCEDURES
01101 REAL ESTATE
01130 ENVIRONMENTAL PROTECTION
01270A MEASUREMENT AND PAYMENT
01312A QUALITY CONTROL SYSTEM (QCS)
01330 SUBMITTAL PROCEDURES
01420 SOURCES FOR REFERENCE PUBLICATIONS
01451A CONTRACTOR QUALITY CONTROL
01525 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS
01999 LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHEMENT

DIVISION 02 - SITE CONSTRUCTION

02482 DREDGING

-- End of Project Table of Contents --

PROJECT TABLE OF CONTENTS Page 1



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01065

CONTRACTOR FURNISHED DISPOSAL FACILITIES

PART 1   GENERAL

  1.1   BIDDING
    1.1.1   Definition
    1.1.2   Data
    1.1.3   Award
    1.1.4   Combination of Contractor/Government-Furnished Disposal Areas
    1.1.5   Permission of Owners and Property Dimensions
    1.1.6   Expenses
    1.1.7   Required Data with the Bid
  1.2   AFTER AWARD

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION

-- End of Section Table of Contents --

SECTION 01065  Page 1



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION 01065

CONTRACTOR FURNISHED DISPOSAL FACILITIES

PART 1   GENERAL

1.1   BIDDING

1.1.1   Definition

The term "facility" used in this Section refers to all Contractor-furnished 
features that are proposed by the Contractor in conjunction with execution 
and performance of dredging and that are not specifically identified in the 
solicitation document. The facility includes, but not limited to, disposal 
area(s), dredged material transfer site(s) and/or off-loading site(s), 
and/or haul roads.

1.1.2   Data

Submit all information and data specified in this Section, if the bid is 
based on a Contractor-furnished disposal facility other than the one shown 
and specified elsewhere in this solicitation document.

1.1.3   Award

Award of the contract will be subject to acceptance of the proposed 
Contractor-furnished facility by the Contracting Officer. Unless the data 
required below, as may be applicable, is furnished with the bid at the time 
of bid opening, such bid will be considered non-responsive.

1.1.4   Combination of Contractor/Government-Furnished Disposal Areas

If a Contractor-furnished disposal area is proposed, in combination with 
the Government-furnished disposal area, the Contractor shall place dredged 
material into the Contractor-furnished disposal area first, until it is 
filled, prior to use of the Government-furnished disposal area.

1.1.5   Permission of Owners and Property Dimensions

If the Contractor-furnished facility is proposed, the bid shall be 
accompanied by a document which includes permission of the owners of the 
property. If the private property is involved in the proposed 
Contractor-furnished disposal facility, dimensions of the area or areas 
proposed shall also be submitted with the bid.

1.1.6   Expenses

All expenses incurred in complying with requirements for use of a proposed 
Contractor-furnished facility shall be borne by the Contractor, and all 
operations in connection therewith shall be at the Contractor's risk.

1.1.7   Required Data with the Bid

Bidders proposing use of a Contractor-furnished disposal facility shall, as 
applicable, furnish the following data for each area:
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(1)  Name and address of Property Owner(s).

(2)  Location, site map, and legal description (or appropriate 
substitute) of area(s) and haul route(s).

(3)  Previous Land Use Information for the last ten year period.

(4)  A Topographic Map of the Area.

(5)  Photographs showing the area proposed for use.

(6)  All data required to assess potential environmental impacts.  This 
information is required in order to determine the necessity for 
environmental documentation for the proposed use of the site.

(7)  Capacity of disposal area.

(8)  Average depth of fill and final grades over disposal area.

(9)  Obtain a fully executed Contractor-furnished Disposal Facility 
Permit. Use the sample permit form attached at the end of this Section.

(10)  Documentation of coordination of the use of the proposed site or 
sites with Federal, State and local agencies having an interest and 
furnish written approval of these agencies for use of such site(s).  
Applicable agencies are:

(a) Chief, Geologic and Land Management Division, Michigan 
Department of Environmental Quality, P.O. Box 30458, Lansing, 
Michigan 48909-7958.

(b) Department of History, Arts, and Libraries, Michigan 
Historical Center, State Historic Preservation Officer, 702 West 
Kalamazoo Street, P.O. Box 30740, Lansing, Michigan 48909-8240.

(c) Field Supervisor, U.S. Fish and Wildlife Service, Ecological 
Services, 2651 Collidge Road, East Lansing, Michigan 48823..

(d) Office of Strategic Environmental Analysis, B-19J, ATT: 
Environmental Review Group, U.S. Environmental Protection Agency, 
Region 5, 77 West Jackson Boulevard, Chicago, IL 60604-3590. 

(e)  Chief, Planning and Assessment Branch (ME-J19), U.S. 
Environmental Protection Agency, 77 West Jackson Blvd., Chicago,  
Il.  60604.

1.2   AFTER AWARD

If, after the award of the contract, a Contractor-furnished disposal 
facility other than the one provided by the Government or stipulated by the 
Contractor in its bid is proposed, the Contractor shall comply with the 
same requirements specified under subparagraph 1.1, BIDDING, above.  The 
Contractor shall submit required data specified herein at least 15 calendar 
days in advance of the proposed use. The Contractor's initial proposal for 
use of a Contractor-furnished facility shall be accompanied by all the 
required documents to obtain the Contracting Officer's approval. Subsequent 
submittals of documents will not be permitted except upon the Contracting 
Officer's request. The submittal shall include, but not limited to, all 
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items specified under subparagraph 1.1, BIDDING, above.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION

Not used.       -- End of Section --
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SAMPLE FORM
CONTRACTOR-FURNISHED DISPOSAL FACILITY
PERMIT

In consideration of the sum of  (*a)  dollars and other good and valuable 
considerations, the receipt and sufficiency of which are hereby acknowledged, 
the undersigned, owner of the premises described, does hereby grant to (*b) 
                                                permission to 
(transfer)(dispose of)(convey across) dredge materials resulting from 
operations under a contract awarded to  (*b)  by the District Engineer, U.  
S. Army Engineer District, Detroit, upon the following described property in 
the County of , State of .

  (INSERT DESCRIPTION OF THE PROPERTY)

The undersigned owner hereby expressly and fully releases the United State of 
America, its officers, agents, employees, and Contractor, from liability for 
any and all damages done or caused to be done, and from any claim or demand 
whatsoever for injuries suffered by or done to the said premises, by reason 
of transferring, conveying across and/or depositing such dredged materials or 
other materials.  Executed this       day of        , 19    

(Signature of Owner) AFFIDAVIT

State of (            )
County of (           )ss.  

On this            day of         , 19   , personally appeared before me, 
                                 , who subscribed the within and foregoing 
Transfer Site, Haul Route and/or Disposal Area Permit and who 
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

(AASHTO)

2.1   [Enter Appropriate Subpart Title Here]

(AASHTO)
AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  www.transportation.org
AOK 5/01
LOK 2/01

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 5/01
LOK 3/01

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

933 N. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:   847-517-1200
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Fax:  847-517-1206
Internet:  www.crsi.org
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4674
Fx:  513-533-8573
Internet:  www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop:  SDE
Washington, DC  20401
Ph:  202-512-1262
Fax:  202-512-1262
Internet:  www.gpo.gov
AOK 5/01
LOK 6/00

U.S. ARMY (DA)U.S. ARMY (DA)

Internet:  www.usace.army.mil/publications

U.S. ARMY CORPS OF ENGINEERS (USACE)U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: www.usace.army.mil/publications
     or   www.hnd.usace.army.mil/techinfo/index.htm
AOK 5/01
LOK 6/00
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U.S. DEPARTMENT OF COMMERCE (DOC)U.S. DEPARTMENT OF COMMERCE (DOC)

Order Publications From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
Internet:  www.ntis.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF DEFENSE (DOD)U.S. DEPARTMENT OF DEFENSE (DOD)

Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
Internet:  www.ntis.gov

Order Military Specifications, Standards and Related 
Publications from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Bldg 4D
700 Robbins AV
Philadelphia, PA 19111-5094
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  www.dodssp.daps.mil
AOK 5/01
LOK 6/00

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC  20460
Ph:   202-260-2090
FAX:  202-260-6257
Internet:  www.epa.gov

NOTE:  Some documents are available only from:
 
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet: www.ntis.gov
AOK 5/01

SECTION 01090  Page 4



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

LOK 6/00

        -- End of Section --
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SECTION [01100]

SPECIAL PROJECT PROCEDURES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. GOVERNMENT CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 320-330                General Regulatory Policies, Permits, 
Enforcement and Definitions

40 CFR 233                    State Program Regulations

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan; G-AOF

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award.  Plan shall be in accordance with Contract Clause 
entitled "ACCIDENT PREVENTION (NOV 1991) - ALTERNATE 1.

Payrolls and Basic Records; G-AOF

Contractor shall submit payrolls and basic records in accordance with the 
CLAUSE entitled "PAYROLLS AND BASIC RECORDS (FEB 1988)".

Progress Chart; G-AOF

Contractor shall submit progress chart in accordance with the Contract 
clause entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984)".

Notice to Mariners; G-AOF
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A copy of the completed "NOTICE TO MARINERS" form and a copy of the U.S. 
Coast Guard's official notice shall be provided prior to the commencement 
of work.

Buoy Relocation Position; G-AOF

Immediately upon relocating any U.S. Coast Guard buoys the Contractor shall 
report their position by latitude and longitude in writing.

Survey Note Format; G-AOF.

Submit the proposed survey note format prior to performing any survey work 
at the work site.

Survey Information;G-AOF 

Upon completion of the contract work, the originals of all field notes, 
sketches, recordings and computations made by the Contractor in performing 
the layout work shall be submitted.

1.3   REGULATORY REQUIREMENTS

1.3.1   Additional Work Proposed and Not Authorized

1.3.1.1   Work Subject to 33 CFR 320-330

Any additional work (not specifically shown on the plans or delineated in 
the specifications) proposed by the Contractor in or affecting navigable 
waters, including wetlands (as defined in 33 CFR 320-330, published in the 
Federal Register Vol.51, No.  219, Thursday, November 13, 1986) shall not 
be performed without a Department of the Army Permit.  This requirement 
shall be applicable to all work, permanent or temporary, and/or fill(s). 
The Department of the Army Permit shall be approved by the District 
Engineer or Deputy District Engineer in accordance with the laws of the 
United States and the regulations promulgated thereunder, including, but 
not limited to, the River and Harbor Act of 1899, the Clean Water Act and 
the National Environmental Policy Act of 1969, as amended.  Corps employees 
(Contracting Officer's Representatives (COR) or inspectors) are not 
delegated authority to authorize such work.  Information on making 
application for such permit(s) may be obtained by contacting one of the 
offices as listed hereinafter.  When applying for information or a permit, 
a copy of any correspondence should be directed to the Contracting Officer 
of this contract.  If a permit is not obtained, the additional work cannot 
be accomplished.  Any delay in processing the permit will not constitute 
the basis of a claim under this contract.  The fact that the Contractor is 
performing work under a Department of the Army Contract will give the 
Contractor no greater rights than any other applicant for a Department of 
the Army Permit.

MICHIGAN-INDIANA

Regulatory Functions Office
U.S. Army Engineer District, Detroit
P. O. Box 1027
Detroit, MI  48231
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Telephone:  313-226-6813

1.3.1.2   Work Subject to 40 CFR 233

Any additional work (not specifically shown on the plans or included in the 
specifications), proposed by the Contractor, in or affecting waters of the 
United States, including wetlands, in the State of Michigan (as defined in 
40 CFR 233, published in the Federal Register, Vol. 49 No. 192, Tuesday 
October 2, 1984) shall not be performed without a State of Michigan 
regulatory permit.  Information on making  an application for such permit 
may be obtained by contacting the office listed hereinafter.  When applying 
for a permit or for information, a copy of any correspondence shall be 
furnished to the Contracting Officer.  If a permit is not obtained, the 
additional work shall not be performed.  Any delay in obtaining or 
processing the permit will not constitute a basis for a claim under this 
contract. 

STATE OF MICHIGAN

Department of Environmental Quality
Land & Water Management Division
Constitution Hall
P.O. Box 30473
Lansing, MI 48909-7973
Telephone: 517-373-1170

1.4   PROJECT/SITE CONDITIONS

1.4.1   Condition and Use of Project Site

The drawings indicate soundings and elevations at the dredging and disposal 
sites as found in condition surveys made as stated on the contract 
drawings.  A notification of at least five (5) calendar days shall be given 
to the Contracting Officer prior to bringing any construction equipment or 
material upon the work site.  The Contractor shall be responsible for 
damages that may be suffered due to its operations.  The Contractor shall 
note CLAUSE titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS."

1.4.1.1   Physical Conditions

The physical conditions shown on the drawings are indicative of those that 
prevailed at the time of the site investigations and may be different than 
those at the time of construction.  Significant variations that would 
require changes to the plans or specification shall be reported to the 
Contracting Officer immediately. 

1.4.2   Waterways Navigation and Traffic

The Contractor shall acquaint itself with all information and regulations 
pertaining to navigation and vessel traffic within the waterways at the 
project site.  The Contractor shall coordinate with the U.S. Coast Guard to 
assure that a "NOTICE TO MARINERS" is issued prior to its work activity at 
the project site.  A copy of the requisite notice form is enclosed in 
SECTION 01999.  The completed form shall be sent to the address stated in 
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the Subparagraph entitled "Temporary Lights, Signals and Buoys Required by 
U.S. Coast Guard".  The Government will not undertake to keep the waterways 
free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917 (see Title 33, U.S.C.A. Sec. 1).  The Contractor is 
required to conduct its work in such manner as to obstruct navigation as 
little as possible and, in case the Contractor's plant so obstructs a 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon completion of the 
work, the Contractor shall promptly remove its plant, including ranges, 
buoys, piles, and other marks placed by it under the contract in navigable 
waters or on shore.

1.4.2.1   Navigation

Information and regulations pertaining to navigation may be obtained from 
the current issue of the "UNITED STATES COAST PILOT 6," issued annually by 
the Department of Commerce, National Oceanic and Atmospheric Administration 
(NOAA).  The "UNITED STATES COAST PILOT" may be obtained from National 
Ocean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.

1.4.2.2   Traffic

Vessels that may use the waterways at the project site consist of 
recreational craft and commercial vessels.  This traffic may interfere with 
contract operations and the Contractor shall conduct its work with due 
regard to and in coordination with the requirements of all navigation.  
Information regarding the types and amount of passages made by commercial 
vessels that may use the waterways at the project site may be obtained from 
the current issue of the "Waterborne Commerce of the United States, Part 3, 
Waterways and Harbors, Great Lakes," published by the Department of Army, 
Corps of Engineers.  The Department of the Army publication may be obtained 
at no charge from the following:

District Engineer, U.S. Army Engineer District, New Orleans, Waterborne 
Commerce Section, P.O. Box 60267, New Orleans, Louisiana 70160.  Phone 
504-862-1425, FAX 504-862-1091.

1.4.3   Existing Vegetation, Structures, Equipment, Utilities & Improvements

General locations of applicable existing utilities, vegetation, structures, 
equipment and improvements, based upon latest information available to the 
Government have been shown on the drawings.  However, it is the 
Contractor's obligation to establish the exact horizontal and vertical 
location and size of all existing utility lines which are located within 
the required work area.  The Contractor shall submit a utility locating plan
 for locating existing utilities and a copy of its utility location findings
 prior to commencing work on the site.  Any utility lines which are not 
found by the Contractor, but which are known to exist at the project site, 
shall be reported to the Contracting Officer immediately.  The Contracting 
Officer will have the option of directing commencement of work at the site 
or requiring the Contractor to submit further plans for locating the 
utility lines.  Once the utilities have been located and marked, the 
Contractor shall be deemed to have the location made known to it pursuant 
to CLAUSE titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 
UTILITIES, AND IMPROVEMENTS."  If the Contractor damages any existing 
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utility line, vegetation, structure, equipment or improvement, a report 
thereof shall be made immediately to the Contracting Officer.  In any 
event, existing utility lines, vegetation, structures, equipment or 
improvements shall be protected from damage, and if damaged, shall be 
repaired by the Contractor at its own expense.

1.4.4   Vehicular Access

Throughout the period of work on this contract, the Contractor shall 
maintain an all-weather roadway through or around its work area when work 
therein would otherwise block an existing roadway.  Such permanent or 
temporary roadways shall be kept open for use by emergency vehicles, as 
well as residential and commercial traffic at all times.

1.4.5   Contractor-Furnished Utility Services

The Contractor shall furnish, all water, electric current and other 
utilities required for its use.

1.4.6   Identification of Employees

The Contractor shall be responsible for requiring each employee engaged on 
the work to wear a hardhat with labeling as required to identify that the 
person is an employee of the Contractor or to display other identification 
as may be approved.

1.4.7   Security Requirements and Clearance of Personnel

1.4.7.1   Security Regulations

The Contractor shall acquaint itself with the prevailing security rules and 
regulations and comply therewith in conducting its operations.

1.4.7.2   Security Checks

All personnel employed by the Contractor in the performance of the services 
specified in this contract or any representative of the Contractor entering 
the work area shall conform to all security regulations and rules which may 
be in effect during the contract period and will be subject to such checks 
as may be deemed necessary to ensure that no violations occur.  The 
Contractor shall furnish a list of all employees who will be on the site 
and their work hours.  The Contractor shall keep this list current.  
Employees not on the list may be denied access to the facility.

1.4.7.3   Loitering

Contractor personnel shall not loiter in or around the place of duty during 
off-duty hours.  Upon completion of assigned duty, employees shall depart 
the grounds.

1.4.8   Contract Supervision and Representation

The Contractor's local representative shall be available to Government 
representatives during duty hours, 8 a.m. to 4:30 p.m., on normal working 
days and shall be available by telephone at other times.  The name of the 
Contractor's representative and the contact telephone number shall be 
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furnished to the Government.

1.4.9   Coordination with Others

Reference is made to CLAUSE titled, "OTHER CONTRACTS".  The Contractor is 
informed that the Government may have other Contractors engaged in placing 
dredged material into approximately the same Government-furnished disposal 
area provided for use under this contract.  Sharing use of the Government's 
mooring facilities with others may also be necessary.  The Contractor shall 
coordinate its operations with the work of others and share use of the 
facilities at no additional cost to the Government.  The coordination shall 
be such that the required work under each affected contract is not 
prevented from being completed within its allowed completion time as a 
result of failure to cooperate and coordinate operations.  Coordination 
with others shall be through the Contracting Officer's Representative at 
the site.

1.4.10   Traffic Control Plan

The Contractor shall control traffic in accordance with its approved plan.

1.4.11   Temporary Lights, Signals and Buoys Required by Coast Guard

All temporary lights, signals and buoys required by the U.S. Coast Guard 
must be displayed during the required work.  Information regarding required 
signals, lights, buoys and other requirements may be obtained from the 
Commander (oan), Ninth Coast Guard District, 1240 East Ninth Street, 
Cleveland, Ohio 44199-2060, Telephone (216) 522-3990.

1.4.12   Navigation Buoys

1.4.12.1   Relocation of Existing Buoys

If the relocation of existing navigation buoys is required to perform the 
contract work, the Contractor shall request permission for their relocation 
from the U.S. Coast Guard through the Contracting Officer. Once relocated, 
a record shall be maintained of the buoy relocation position(s).  The 
request shall be provided to the Contracting Officer not less than three 
(3) weeks prior to need of the buoy relocation.  The Contractor shall be 
responsible for performing the relocation work, which shall be in 
accordance with U.S. Coast Guard requirements. 

1.4.12.2   Temporary Dredging and Construction Buoys

In order to distinguish temporary buoys placed and maintained by the 
Contractor for dredging or construction purposes from aids to navigation 
placed by the U.S. Coast Guard, the Contractor's buoys shall be white and 
the top two (2) feet shall be light green in color.  The Contractor shall 
remove its temporary buoys at the completion of the work.

1.4.12.3   Buoy Markings

If buoys with special markings are needed to indicate the different sides 
of the navigable channel, prior arrangements shall be made with the U.S. 
Coast Guard, through the Contracting Officer.
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1.4.13   Layout of Work and Surveys

1.4.13.1   Layout of Work

The following requirements are in addition to the requirements of CLAUSE 
titled "LAYOUT OF WORK."  The Government has established bench marks and 
horizontal control points at the site of the work.  Horizontal control 
points and descriptions of bench marks are shown on the drawings and on 
sheets enclosed in SECTION 01999.  The elevations of bench marks are 
referred to mean water level.

1.4.13.2   Surveyor Requirements

From these control points and bench marks, the Contractor shall lay out the 
work by establishing all lines, grades, range markers and gauges at the 
site as necessary to control the work.  All survey information shall be 
recorded in accordance with standard and approved methods and in the survey 
note format approved by the Contracting Officer.  All field notes, 
sketches, recordings and computations made by the Contractor in performing 
the layout work shall be available at all times during the progress of the 
work for ready examination by the Contracting Officer or his or her duly 
authorized representative and upon completion of the contract work the 
originals shall be turned over to the Contracting Officer in ring binders.

1.4.13.3   Suspension

The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be withdrawn 
upon satisfactory replacement of location and limit marks.  Such suspension 
shall be at no additional cost to the Government and shall not entitle the 
Contractor to an extension of time for completing the work.

1.4.13.4   Verification

The Government may make checks as the work progresses to verify lines and 
grades established by the Contractor and to determine the conformance of 
the completed work as it progresses with the requirements of contract 
specifications and drawings.  Such checking by the Contracting Officer or 
his or her representative shall not relieve the Contractor of its 
responsibility to perform all work in accordance with the contract drawings 
and specifications and the lines and grades given therein.

1.5   SEQUENCING AND SCHEDULING

1.5.1   Exclusion of Period in Computing Completion Schedules

No work will be required during the period between 1 December and 15 April 
inclusive and the days in this period will not be counted when computing 
the required completion date.  The Contractor may perform work, unless 
otherwise prohibited, during all or any part of this period upon giving 
prior written notice to the Contracting Officer.
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1.5.2   Dredging Period Restriction

The Contractor's attention is directed to the allowed and prohibited
dredging periods as established by the State of Michigan for this project 
as specified in SECTION 01130, "ENVIRONMENTAL PROTECTION" Paragraph, 
"PROTECTION OF FISH AND WILDLIFE RESOURCES", Subparagraph, "Protection of 
Fish, Wildlife and Flora".  The number of calendar days within which the 
Contractor is required to complete the work under this contract, as 
established in Clause titled "COMMENCEMENT, PROSECUTION AND COMPLETION OF 
WORK", is exclusive of the above referenced periods during which dredging 
is prohibited and the days in these periods will not be counted when 
computing the required completion date.

1.5.3   Sunday, Holiday And Night,Extended Hours of Operations

When the Contractor elects to work more than 8 hours per day, Monday 
through Friday, and Saturdays, Sundays, holidays or nights, when not 
prohibited herein, notice of its intention to do so shall be given to the 
Contracting Officer not less than forty-eight (48) hours in advance 
thereof.  Adequate lighting for thorough inspection of night operations 
shall be provided by the Contractor at its expense.

1.5.4   Disposal Site Restrictions

Disposal operations are permitted at the Saginaw Bay CDF from 15 August 
through 15 April only, as stated in SECTION 01130 "ENVIRONMENTAL PROTECTION", 
Paragraph "Allowed and Prohibited Period for Disposal".    The Contractor is 
prohibited from entering upon and or disturbing the following areas until 15 
August 2005.

See Clause titled PROTECTION OF ENVIRONMENTAL RESOURCES, SECTION 01130, 
"ENVIRONMENTAL PROTECTION".

1.5.5   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of shop drawings, preparation of subcontracts, 
and other preparatory work will satisfy the requirement that work commence 
within ten (10) calendar days after receipt of Notice to Proceed.  (See 
Clause titled COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK, FAR 
52.212-0003.)]

1.6   REPORT REQUIREMENTS

1.6.1   Accident Prevention Plan

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award.  Plan shall be in accordance with Contract Clause 
entitled "ACCIDENT PREVENTION (NOV 1991) - ALTERNATE 1.

1.6.2   Payrolls and Basic Records

Contractor shall submit payrolls and basic records in accordance with the 
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CLAUSE entitled "PAYROLLS AND BASIC RECORDS (FEB 1988)".

1.6.3   Progress Chart

Contractor shall submit progress chart in accordance with the Contract 
clause entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984)".

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION  (NOT APPLICABLE)

       -- End of Section --
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SECTION [01101]

REAL ESTATE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Additional Property Agreements; G-RED.

Copies of any agreements for Contractor-acquired real estate rights for 
this project shall be furnished before entering thereon.

Certified Survey Results;  G-RED

Furnish a copy of certified results of surveys which verify areas and 
limits of Contractor-acquired real estate rights.

1.2   REGULATORY REQUIREMENTS

1.2.1   Real Estate Rights

Rights for the use of the Government-furnished transfer and disposal areas 
have been obtained and the general limits of the areas are shown on the 
drawings.  Copies of instruments conveying rights for use of the disposal 
and transfer areas shown on the drawings and specified herein are available 
for inspection in the Engineering & Construction, Design Branch, U.S.  Army 
Corps of Engineers, Detroit District, 477 Michigan Avenue, McNamara 
Building, Detroit, Michigan.  Conformance to all applicable requirements of 
the instruments conveying rights is required.  Two (2) copies of each 
instrument will be furnished to the Contractor.  All real estate lakeward 
of the Ordinary High Water Mark (Elevation 577.5 feet, 1985 IGLD) is under 
Federal jurisdiction and no permit or agreements are necessary for work 
therein except as specified in SECTION 01100, "SPECIAL PROJECT PROCEDURES", 
Paragraph, "Additional Work Proposed and Not Authorized".  No other real 
estate rights have been obtained by the Government for this project.
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1.2.2   Additional Real Estate Rights

Any additional property agreements and/or real estate rights desired by the 
Contractor shall be obtained by the Contractor at its own expense.  Such 
agreements shall clearly relieve the Government of any responsibility for 
damages or liability resulting from the Contractor's use of such grounds.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Location and Verification

It shall be the Contractor's responsibility to accurately locate the limits 
of all lands utilized under the contract.  The corner and angle points of 
each area for which rights have been obtained shall be marked with 
semipermanent markers except where there is an approved existing property 
marker.  Temporary markers shall be placed at points on alignment.  The 
points on alignment shall be marked at stations so that intervals between 
points do not exceed 200 feet.

1.3.2   Survey Markers

All markers shall be installed in an area prior to its use and they shall 
be available for reference during and upon completion of use of the area.  
Where approved existing property markers are found, a witness stake, as 
specified in Subparagraph, "Semipermanent Markers" below, shall be 
provided.  If the types of markers specified hereinafter cannot be used, 
other types, as approved by the Contracting Officer, shall be provided.

1.3.2.1   Semipermanent Markers

The markers shall be a steel rod one-half inch in diameter and four (4) 
feet long.  The steel rod shall be driven vertically into the ground so 
that the top is flush with the finished ground surface.  Each marker shall 
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the 
ground surface and driven into the ground until stable, with not less than 
one (1) foot penetration.

1.3.2.2   Temporary Markers

Markers shall be 2" x 2", red-colored, wood hub stakes driven into the 
ground until stable (not less than one (1) foot penetration) with two (2) 
feet projecting above the ground surface.  If the period in which temporary 
markers are to be in place exceeds one (1) construction season, a more 
permanent type of marker, as approved, shall be provided.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION  (NOT APPLICABLE)

       -- End of Section --
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 261 Identification and listing of Hazardous 
Waste

ENGINEERING MANUALS (EM)

EM 385-1-1 (3 Nov. 2003) U.S. Army Corps of Engineers 
Safety and Health Requirements Manual

MICHIGAN DEPARTMENT OF TRANSPORTATION (MDOT)

  MDOT 2003 (2003) Standard Specifications for     
Construction

 
1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.  
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources (archaeological and 
historic resources); and includes management of visual aesthetics; noise; 
solid, chemical, gaseous, and liquid waste; radiant energy and radioactive 
materials; and other pollutants.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G-AOF.  
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Submit in writing an Environmental Protection Plan within ten (10) calendar 
days after receipt of Notice to Proceed.  See Article titled ENVIRONMENTAL 
PROTECTION PLAN for details.

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall be knowledgeable of and comply with all applicable 
Federal, State, and local laws, regulations, permits and licenses 
concerning environmental protection, pollution control and abatement that 
are applicable to the Contractor's proposed operations.  Note any unique 
requirements for this contract in the environmental pollution control plan. 
Also see Clauses titled "CLEAN AIR AND WATER" and "PERMITS AND 
RESPONSIBILITIES."  The Contractor shall provide environmental protective 
measures and procedures to prevent and control pollution, limit habitat 
disruption, and correct environmental damage that occurs during 
construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause which are not specially identified on the 
drawings as environmental features requiring protection.  The Contractor 
shall protect those environmental features, indicated specially on the 
drawings, in spite of interference which their preservation may cause to 
the Contractor's work under the contract. The Contractor shall confine its 
activities to areas defined by contract drawings and specifications.

1.4.2   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., proposed alternate borrow areas, disposal areas, staging areas, 
alternate access routes, etc.) could result in the requirement for the 
Government to reanalyze the project from an environmental standpoint. 
Deviations from the construction methods and procedures indicated by the 
plans and specifications which may have an environmental impact will 
require a extended review, processing, and approval time by the Government. 
The Contracting Officer reserves the right to disapprove alternate methods, 
even if they are more cost effective, if the Contracting Officer determines 
that the proposed alternate method will have an adverse environmental 
impact including possible delays for the preparation of any additional 
environmental documents pertaining to the project.  The Contractor shall 
obtain any necessary permits or licenses that have not been obtained by the 
Government..

1.5   ENVIRONMENTAL PROTECTION PLAN

The Contractor shall submit an Environmental Protection Plan for review and 
acceptance by the Contracting Officer.  The Government will consider an 
interim plan for the first 30 days of operations.  However, the Contractor 
shall furnish an acceptable final plan not later than 30 calendar days 
after receipt of the Notice to Proceed.  Acceptance is conditional and is 
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predicated upon satisfactory performance during construction.  The 
Government reserves the right to require the Contractor to make changes in 
the Environmental Protection Plan or operations if the Contracting Officer 
determines that environmental protection requirements are not being met.  
The plan shall detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and regulations 
concerning environmental protection and pollution control and abatement, as 
well as the additional specific requirements of this contract.  The 
Contractor shall refer to the applicable existing environmental 
documentation to ensure that the natural, historic, and cultural resources 
specific or unique to this project are protected.  Any necessary 
coordination with and/or notices to all interested agencies and the public 
have been made by the Government for environmental documentation prepared 
by the Government.  Copies of the documents are available for review at the 
offices of the Detroit District, Planning Division, Environmental Analysis 
Branch, 7th Floor, 477 Michigan Avenue, Detroit, MI 48226.  No physical 
work at the site shall begin prior to acceptance of the Contractor's plan 
or an interim plan covering the work to be performed.  The environmental 
protection plan shall include, but not be limited to, the following:

1.5.1   Federal, State and Local Laws and Regulations

The Contractor shall be knowledgeable of all Federal, State and local 
environmental laws and regulations which apply to the construction 
operations under the Contract and shall list any unique requirements 
applicable to this contract as part of the Environmental Protection Plan.

1.5.2   Spill Control Plan

The Contractor shall include as part of the Environmental Protection Plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditious contaminant 
cleanup.

f.  The name of the individual who will report any spills or hazardous 
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substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste 
materials at the source.

1.5.4   Contaminant Prevention Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Environmental Monitoring

The Contractor shall include in the plan the details of environmental 
monitoring requirements under the laws and regulations and a description of 
how this monitoring will be accomplished, including, but not limited to, 
monitoring of land, air, and water resources, including noise, odors and 
vibrations. 

1.6   Environmental Inpact Statement and Assessments

Appropriate environmental documentation has been prepared to address the 
impact of the work that is required under the scope of the contract.  
Coordination with and/or notices to all interested agencies and the public 
have been made as necessary.  Copies are available for review through the 
Planning Division, Environmental Analysis Branch of the U.S. Army Corps of 
Engineers, Detroit District, 477 Michigan Avenue, McNamara Building, 
Detroit, Michigan.

1.7   QUALITY CONTROL

The Contractor shall establish and maintain quality control for 
environmental protection of all items set forth herein.  The Contractor 
shall record on daily reports any problems in complying with laws, 
regulations and ordinances and corrective action taken.

1.8   SUBCONTRACTORS

Assurance of compliance with this Section by subcontractors shall be the 
responsibility of the Contractor.
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1.9   QUALITY ASSURANCE

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the Contractor's Environmental Protection Plan. 
The Contractor shall, after receipt of such notice, inform the Contracting 
Officer of proposed corrective action and take such action as may be 
approved.  If the Contractor fails  to comply promptly, the Contracting 
Officer may issue an Order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or cost or damages allowed to the Contractor for any such 
suspension.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS

3.1.1   Reduction of Exposure of Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated and 
specified.  Where stormwater/erosion control requirements of the drawings 
and specifications conflict with those of the NPDES Permit for Stormwater 
Discharges from Construction Sites (if such permit is required), the NPDES 
permit requirement will prevail.  Side slopes and back slopes shall be 
protected as soon as practicable upon completion of rough grading.  All 
earthwork shall be planned and conducted to minimize the duration of 
exposure of unprotected soils.  Except in instances where the constructed 
features obscures borrow areas, quarries and waste material areas, these 
areas shall not initially be cleared in total.  Clearing of such areas 
shall progress in reasonably sized increments as needed to use the areas 
developed as approved by the Contracting Officer.

3.1.1.1   Erosion and Sedimentation Control Devices

The Contractor shall construct or install all temporary erosion and 
sedimentation control features as may be required.  Temporary erosion and 
sediment control measures such as berms, dikes, drains, sedimentation 
basins, plastic sheeting or geotextile over staked straw bales, grassing 
and mulching shall be maintained until permanent drainage and erosion 
control facilities are completed and operative.

3.1.2   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present to prevent the spread of 
non-indigenous and/or pest species.  The Contractor shall consult with the 
USDA Plant Protection and Quarantine (USDA - PPQ) jurisdictional office for 
additional cleaning requirements that may be necessary.

3.1.2.1   Control of Non-Indigenous Aquatic Nuisance Species

The Contractor shall conduct diligent watercraft operating practices to 
prevent the spread of Non-Indigent Aquatic Nuisance Species (ANS).  Such 
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practices shall include, but not be limited to, cleaning equipment on-site 
to prevent the spread of seeds, eggs, larvae, or other dispersal vectors 
(e.g. do not transport soil and plant matter from one location to another); 
and discharging or exchanging ballast water or other water from a vessel of 
any type only at a location where the chances for survival of ANS are 
minimal, such as at cold, deep regions of Lake Superior which are far from 
shore.  It is particularly important that equipment operating in parts of 
Erie Pier that are infested with purple loosestrife be thoroughly cleaned 
before removal from the CDF. 

3.1.3   Soil Disposal Areas on Government Property

Material disposal on Government property shall be disposed only in those 
areas designated on the contract drawings.  Hazardous, toxic, and 
radiological wastes (HTRW) shall not be disposed of on Government property. 
 Disposal operations shall be managed and controlled to prevent erosion of 
soil or sediment from entering nearby waters or wetlands.  Disposal 
operations shall be developed and managed in accordance with the grading 
plan shown on the drawings or as approved by the Contracting Officer.

3.1.4   Disposal of Waste Materials

Disposal of any materials, waste, effluents, trash, garbage, oil, grease, 
chemicals, etc., in areas adjacent to streams, rivers, or lakes and in 
areas not authorized for waste disposal shall not be permitted.  
Uncontaminated soil materials may be placed in locations other than 
landfills, subject to Government approval.  If any waste material is dumped 
or placed in unauthorized areas, the Contractor shall remove the material 
and restore the area to the condition of the adjacent undisturbed area.  If 
necessary, ground which has become contaminated through the fault or 
negligence of the Contractor shall be excavated, disposed of as directed by 
the Contracting Officer, and replaced with suitable fill material compacted 
and finished with topsoil and planted as required to re-establish 
vegetation, all at the expense of the Contractor.  Disposal of waste, trash 
and other materials off the project site shall be in accordance with all 
applicable Federal, State, and local laws, rules and regulations.  Removed 
vegetation, including trees, shall be put to beneficial reuse and not 
placed into landfills.

3.1.4.1   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (excluding clearing debris and hazardous waste as 
defined in following paragraphs).  Solid waste shall be placed in 
containers and disposed of on a regular schedule.  All handling and 
disposal shall be conducted in such a way as to prevent spillage and 
contamination. 

3.1.4.2   Disposal of Chemical Waste

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws, rules and regulations.
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3.1.4.3   Spillages

Special measures shall be taken to prevent chemicals, fuels, oils, greases, 
bituminous materials, ashes, sawdust, waste washings, herbicides and 
insecticides, rubbish or sewage, and other pollutants from entering public 
waters.

3.1.5   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as 
defined by applicable State and local regulations.  Hazardous waste 
generated by construction activities shall be removed from the work area 
and be disposed in compliance with Federal, State, and local requirements.  
The Contractor shall segregate hazardous waste from other materials and 
wastes, and shall protect it from the weather by placing it in a safe 
covered location; precautionary measures against accidental spillage such 
as berming or other appropriate measures shall be taken.  Hazardous waste 
shall be removed from Government property within 60 days.  Hazardous waste 
shall not be dumped onto the ground, into storm sewers or open water 
courses, or into the sanitary sewer system.  A copy of the manifest shall 
be provided to the Contracting Officer for any hazardous waste disposed of 
under this contract.

3.1.6   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Lubricants and waste oil to be discarded shall be stored in 
marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations.

3.1.7   Hydrocarbons, Carbon Monoxide, and Oxides of Nitrogen and Sulfur

Vapor/gaseous emissions of hydrocarbons, carbon monoxide, oxides of 
nitrogen and sulfur oxides from equipment shall be controlled to Federal 
and State limits at all times.

3.1.8   Odors

Odors from all construction activities, processing and preparation of shall 
be controlled at all times.

3.1.9   Ground Vibrations

Ground vibrations from construction activities shall be controlled at all 
times.

3.1.14   Protection from Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.  Construction 
equipment shall be fitted with noise control devices.

3.2   Protection of Ring - Billed Gulls

The Contractor is informed that the area within the CDF that is bounded by 
Perimeter Dike C.S. 50+00 to C.S. 59+82 and Cross Dike C.S. 28+00 to C.S. 
36+94 is a nesting site for Ring - Billed Gulls and disturbance of this 
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area is prohibited.  A 600 foot offset from nesting birds shall be 
maintained.  See Clause titled SEQUENCING AND SCHEDULING, SECTION 01100, 
"SPECIAL PROJECT PROCEDURES".

3.3   Allowed and Prohibited Period for Disposal

Disposal at the Government-furnished Confined Disposal Facility (CDF) for 
this contract, is allowed between 15 August 2005 and 15 April 2006; however 
these dates are not applicable to contractor-furnished disposal areas.  
Disposal prior to 15 August 2005, is prohibited at the site.   

3.4   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.4.1   Discovered Historic, Archaeological, and Cultural Resources

If, during construction activities, items are observed that may have 
historic or archaeological value (e.g., human remains or associated 
objects, or artifacts are discovered), such items shall be protected in 
place and the observations shall be reported immediately to the Contracting 
Officer so that the District Archaeologist may be notified and a 
determination made as to their significance and what, if any, special 
disposition of the finds should be made.  The Contractor shall cease all 
activities that may result in impact to, or the destruction of, these 
resources.  The Contractor shall prevent its employees from trespassing on, 
removing, or otherwise disturbing such resources.

3.5   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.6   PROTECTION OF FISH AND WILDLIFE RESOURCES

3.6.1   Protection of Fish, Wildlife and Flora

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that require specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning construction operations.  See Subparagraph 
titled "Environmental Protection Plan."

3.7   PROTECTION OF AIR RESOURCES

Special management techniques as set out below shall be implemented to 
control air pollution by the construction activities.  These techniques 
supplement the requirements of Federal, State, and local laws and 
regulations; and the safety requirements under this Contract.  If any of 
the following techniques conflict with the requirements of Federal, State, 
or local laws or regulations, or safety requirements under this contract, 
then those requirements shall be followed in lieu of the following.
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3.7.1   Particulates

Airborne particulates, including dust particles, aerosols, and gaseous 
by-products from construction activities and processing and preparation of 
materials, shall be controlled at all times, including weekends, holidays, 
and hours when work is not in progress.  The Contractor shall maintain all 
excavations, stockpiles, haul roads, permanent and temporary access roads, 
plant sites, disposal sites, borrow areas, and all other work areas free 
from airborne dust which would cause a hazard or nuisance.

3.8   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
suspension.

3.9   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the Contract or 
for the length of time construction activities create the particular 
pollutant.

3.10   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel monthly. 
 The training and meeting agenda shall include methods of detecting and 
avoiding pollution, familiarization with pollution standards, both 
statutory and contractual, installation and care of facilities (vegetative 
covers, etc.), and instruments required for monitoring purposes to ensure 
adequate and continuous environmental protection/pollution control.  
Anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants, shall also be discussed.  Other items required to be 
discussed shall include recognition and protection of archaeological sites, 
artifacts, and historic structures.

3.11   POST CONSTRUCTION CLEANUP OR OBLITERATION

The Contractor shall obliterate all signs of temporary facilities such as 
haul roads, work area, structures, stock piles of excess or waste 
materials, fencing, buoys, stakes, or other vestiges of construction within 
the work, storage and access areas or as directed by the Contracting 
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Officer.  Except for surfaced areas, the areas shall be restored to near 
natural conditions which will permit the growth of vegetation thereon.  In 
areas where restoration to near natural conditions is not required, 
surfaces shall be evenly and smoothly dressed, sloped to drain, and the 
edges of the restored area graded to be flush with the surrounding existing 
grade even if original contours are not restored.  All damaged non-surfaced 
areas shall be restored by topsoiling, fertilizing, seeding and mulching, 
unless otherwise specified or directed.  The topsoiling, fertilizing, 
seeding, and mulching shall be in accordance with the applicable provisions 
of MDOT 2003, Section 816 "Turf Establishment."  Dune grass planting shall 
be in accordance with MDOT 2003, Section 818, Dune Grass Planting.

3.12   RESTORATION OF LANDSCAPE

The Contractor shall restore all landscape features damaged of destroyed 
during construction operations outside the limits of the approve work 
areas.  Such restoration shall be in accordance with the Contractor's 
submitted plan, as approved by the Contracting Officer.  The work shall be 
accomplished at the Contractor's expense.

       -- End of Section --
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SECTION 01270A

MEASUREMENT AND PAYMENT
02/94

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

1.1.1   General

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.2   Lump Sum Items

a.  "Mobilization and Demobilization"  [Item No's. 0001,and 0004]

(1)  Description:  Payment will be made for costs associated with 
mobilization and demobilization, as defined in  Clause entitled 
"PAYMENT FOR MOBILIZATION AND DEMOBILIZATION".

(2)  Unit of measure:  lump sum.

1.2   UNIT PRICE PAYMENT ITEMS

1.2.1   General

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.2.2   Unit Price Items

a.  "Dredging- Area I" [Item No's. 0002, and 0005]

(1)  Description:  This item shall include all work as specified 
in SECTION 02482 DREDGING except for work related to mobilization, 
and demobilization.  The contract unit price per cubic yards for 
dredging shall include the cost for removal, conveyance and 
disposal of all materials as shown on the drawings and as 
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specified herein, except original materials, ledge rock, boulders, 
cobbles, rock fragments, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried 
below the required depth by the plant specified in the accepted 
bid, or the equivalent of such plant, without blasting or special 
apparatus.  The unit price shall also include the cost of all work 
required to be performed for the use of the disposal area.  
Nothing in this paragraph shall  be construed as prohibiting the 
removal of excepted material by special means at prices agreed and 
approved in accordance with applicable provisions of the contract.

(2)  Unit of measure:  Payment for all acceptably completed work 
required under this Section of the specification will be made at 
the applicable contract unit price per cubic yard for the payment 
item "GOVERNMENT FURNISHED DISPOSAL AREA", "Dredging - Area I" - 
Bid Item 0002  "First 71,000 Cubic Yards" and "Over 71,000 Cubic 
Yards".

(3)  Unit of measure:  Payment for all acceptably completed work 
required under this Section of the specification will be made at 
the applicable contract unit price per cubic yard for the payment 
item "COMBINATION CONTRACTOR & GOVERNMENT FURNISHED DISPOSAL 
AREA", Bid Item 0005 "Dredging - Area I" -  "First 71,000 Cubic 
Yards" and "Over 71,000 Cubic Yards".

b.  "(OPTIONAL)Dredging - Area II" [Item No's. 0003, and 0006]

(1)  Description:  This item shall include all work as specified 
in SECTION 02482 DREDGING except for work related to mobilization, 
and demobilization.  The contract unit price per cubic yards for 
dredging shall include the cost for removal, conveyance and 
disposal of all materials as shown on the drawings and as 
specified herein, except original materials, ledge rock, boulders, 
cobbles, rock fragments, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried 
below the required depth by the plant specified in the accepted 
bid, or the equivalent of such plant, without blasting or special 
apparatus.  The unit price shall also include the cost of all work 
required to be performed for the use of the disposal area.  
Nothing in this paragraph shall  be construed as prohibiting the 
removal of excepted material by special means at prices agreed and 
approved in accordance with applicable provisions of the contract.

(2)  Unit of measure:  Payment for all acceptably completed work 
required under this Section of the specification will be made at 
the applicable contract unit price per cubic yard for the payment 
item "GOVERNMENT FURNISHED DISPOSAL AREA", "Dredging - Area II" - 
Bid Item 0003  "First 35,000 Cubic Yards" and "Over 35,000 Cubic 
Yards".

(3)  Unit of measure:  Payment for all acceptably completed work 
required under this Section of the specification will be made at 
the applicable contract unit price per cubic yard for the payment 
item "COMBINATION CONTRACTOR & GOVERNMENT FURNISHED DISPOSAL 
AREA", Bid Item 0006 "Dredging - Area II" -  "First 35,000 Cubic 
Yards" and "Over 35,000 Cubic Yards".
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PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS 
web site.This joint Government-Contractor use of RMS and QCS will 
facilitate electronic exchange of information and overall management of the 
contract.  QCS provides the means for the Contractor to input, track, and 
electronically share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
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available.

1.3   SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor shall 
have to run QCS:

RMS Server

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

1000+ MB RAM

1 GB free disk space

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

TCP/IP Network/Internet Connection

Software

Windows 2000 or higher

Oracle 8i Server

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

Personnel

Oracle Database Administrator (DBA)

RMS Workstation

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

256+ MB RAM for workstation

500 MB free disk space

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

SVGA or higher resolution monitor (1024x768, 256 colors)

Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

TCP/IP Network/Internet Connection
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Software

MS Windows 2000 or higher

Oracle 8i Client

Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

QCS and QAS System

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

256+ MB RAM for workstation / 512+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact Disk (CD) Reader 8x speed or higher

SVGA or higher resolution monitor (1024x768, 256 colors)

Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 56k BPS

Software

MS Windows 2000 or higher

QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
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Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".
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1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
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submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 300.

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register in electronic 
format.  Thereafter, the Contractor shall maintain a complete list of all 
submittals, including completion of all data columns.  Dates on which 
submittals are received and returned by the Government will be included in 
its export file to the Contractor.  The Contractor shall use QCS to track 
and transmit all submittals.  ENG Form 4025, submittal transmittal form, 
and the submittal register update, ENG Form 4288, shall be produced using 
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QCS.  RMS will be used to update, store and exchange submittal registers 
and transmittals, but will not be used for storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.
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1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Government-Furnished Information

Submittal register database and submittal management program will be 
delivered to the contractor, by contracting officer on 3 1/2 inch disk. 
Register[ database] will have the following fields completed, to the extent 
that will be required by the Government during subsequent usage.

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, e.g. 
SD-04 Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification section 
where a material or product is specified.  This listing is only to 
facilitate locating submitted requirements.  Do not consider 
entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.  A "G" 
indicates approval by contracting officer; a blank indicates 
approval by QC manager.

[The database and submittal management program will be extractable from the 
disk furnished to contractor, for operation on contractor's IBM compatible 
personal computer with 640kb RAM, a hard drive, and 3 1/2 inch high density 
floppy disk drive.]

1.2   DEFINITIONS

1.2.1   Submittal

Shop drawings, product data, samples, operation and maintenance data,and 
administrative submittals presented for review and approval.  Contract 
Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) and "FAR 
52.236-21, Specifications and Drawings for Construction," paragraphs (d), 
(e), and (f) apply to all "submittals."

1.2.2   Types of Submittals

All submittals are classified as indicated in paragraph "Submittal 
Descriptions (SD)".  Submittals also are grouped as follows:

a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by contractor or through contractor by way of subcontractor, 
manufacturer, supplier, distributor, or other lower tier 
contractor, to illustrate portion of work.
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b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.

c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to 
portion of work, illustrating portion of work or establishing 
standards for evaluating appearance of finished work or both.

d.  Operation and Maintenance (O&M) Data:
Data that is furnished by the manufacturer, or the system 
provider, to the equipment operating and maintenance personnel. 
This data is needed by operating and maintenance personnel for the 
safe and efficient operation, maintenance and repair of the item.
The data is required when the item is delivered to the project 
site.

e.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in 
accordance with design concept and in compliance with contract 
documents.

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of values.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
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installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

1.3.1   Approving Authority

Person authorized to approve submittal.

1.3.2   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.4   SUBMITTALS

Submit the following in accordance with the requirements of this section.

SD-01 Preconstruction Submittals

Submittal register; G

1.5   USE OF SUBMITTAL REGISTER [DATABASE]

Prepare and maintain submittal register, as the work progresses.[ Use 
electronic submittal register program furnished by the Government or any 
other format.] Do not change data which is output in columns (c), (d), (e), 
and (f) as delivered by government; retain data which is output in columns 
(a), (g), (h), and (i) as approved.

1.5.1   Submittal Register

Submit submittal register[ as an electronic database, using submittals 
management program furnished to contractor].  Submit with quality control 
plan and project schedule required by Section 01450N, "Quality Control" and 
[Section 01321N, "Network Analysis Schedules."] [Section 01320N, 
"Construction Progress Documentation."]  Do not change data in columns (c), 
(d), (e), and (f) as delivered by the government.  Verify that all 
submittals required for project are listed and add missing submittals. 
Complete the following on the register[ database]:
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Column (a) Activity Number:  Activity number from the project schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date contractor needs approval 
of submittal.

Column (i) Contractor Material:  Date that contractor needs material 
delivered to contractor control.

1.5.2   Contractor Use of Submittal Register

Update the following fields[ in the government-furnished submittal register 
program or equivalent fields in program utilized by contractor].

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
contractor's review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.5.3   Approving Authority Use of Submittal Register

Update the following fields[ in the government-furnished submittal register 
program or equivalent fields in program utilized by contractor].

Column (b).

Column (l) List date of submittal receipt.

Column (m) through (p).

Column (q) List date returned to contractor.

1.5.4   Contractor Action Code and Action Code

Entries used will be as follows (others may be prescribed by Transmittal 
Form):

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.5.5   Copies Delivered to the Government

Deliver one copy of submitted register updated by contractor to government 
with each invoice request.  [Deliver in electronic format, unless a paper 
copy is requested by contracting officer.]

SECTION 01330  Page 6



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

1.6   PROCEDURES FOR SUBMITTALS

1.6.1   Reviewing, Certifying, Approving Authority

QC organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
authority on submittals is QC manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates contracting officer is approving authority for that submittal 
item.

1.6.2   Constraints

a.  Submittals listed or specified in this contract shall conform to 
provisions of this section, unless explicitly stated otherwise.

b.  Submittals shall be complete for each definable feature of work; 
components of definable feature interrelated as a system shall be 
submitted at same time.

c.  When acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, 
submittal will be returned without review.

d.  Approval of a separate material, product, or component does not 
imply approval of assembly in which item functions.

1.6.3   Scheduling

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be 
delayed by submittal processing.  Allow for potential requirements 
to resubmit. 

b.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 10 working 
days for submittals for QC Manager approval and 10 working days 
for submittals for contracting officer approval.  Period of review 
for submittals with contracting officer approval begins when 
Government receives submittal from QC organization.  Period of 
review for each resubmittal is the same as for initial submittal.

c.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when government receives submittal from 
QC organization, of 10 working days for return of submittal to the 
contractor.  Period of review for each resubmittal is the same as 
for initial submittal.

1.6.4   Variations

Variations from contract requirements require Government approval pursuant 
to contract Clause entitled "FAR 52.236-21, Specifications and Drawings for 
Construction" and will be considered where advantageous to government.

1.6.4.1   Considering Variations

Discussion with contracting officer prior to submission, will help ensure 
functional and quality requirements are met and minimize rejections and 
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resubmittals.  When contemplating a variation which results in lower cost, 
consider submission of the variation as a Value Engineering Change Proposal 
(VECP).

1.6.4.2   Proposing Variations

When proposing variation, deliver written request to the contracting 
officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to government.  If lower cost 
is a benefit, also include an estimate of the cost saving.  In addition to 
documentation required for variation, include the submittals required for 
the item. Clearly mark the proposed variation in all documentation.

1.6.4.3   Warranting That Variations Are Compatible

When delivering a variation for approval, contractor warrants that this 
contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of work.

1.6.4.4   Review Schedule Is Modified

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.6.5   Contractor's Responsibilities

a.  Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
contract documents.

b.  Transmit submittals to QC organization in accordance with schedule 
on approved Submittal Register, and to prevent delays in the work, 
delays to government, or delays to separate contractors.

c.  Advise contracting officer of variation, as required by paragraph 
entitled "Variations."

d.  Correct and resubmit submittal as directed by approving authority. 
 When resubmitting disapproved transmittals or transmittals noted 
for resubmittal, the contractor shall provide copy of that 
previously submitted transmittal including all reviewer comments 
for use by approving authority.  Direct specific attention in 
writing or on resubmitted submittal, to revisions not requested by 
approving authority on previous submissions.

e.  Furnish additional copies of submittal when requested by 
contracting officer, to a limit of 20 copies per submittal.

f.  Complete work which must be accomplished as basis of a submittal 
in time to allow submittal to occur as scheduled.

g.  Ensure no work has begun until submittals for that work have been 
returned as "approved," or "approved as noted", except to the 
extent that a portion of work must be accomplished as basis of 
submittal.
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1.6.6   QC Organization Responsibilities

a.  Note date on which submittal was received from contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal 
with requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1)  When QC manager is approving authority, take appropriate 
action on submittal from the possible actions defined in paragraph 
entitled, "Actions Possible."

(2)  When contracting officer is approving authority or when 
variation has been proposed, forward submittal to Government with 
certifying statement or return submittal marked "not reviewed" or 
"revise and resubmit" as appropriate.  The QC organization's 
review of submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or 
on one sheet printed on two sides may be stamped on the front of 
the first sheet only.

(1)  When approving authority is contracting officer, QC 
organization will certify submittals forwarded to contracting 
officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number [_____], is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2)  When approving authority is QC Manager, QC Manager will use 
the following approval statement when returning submittals to 
contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with 
contract Number [_____], is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is _____ approved for use.

Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)
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Approved by QC Manager _______________________________, Date _____"
(Signature)

g.  Sign certifying statement or approval statement.  The person 
signing certifying statements shall be QC organization member 
designated in the approved QC plan.  The signatures shall be in 
original ink.  Stamped signatures are not acceptable.

h.  Update submittal register [database ]as submittal actions occur 
and maintain the submittal register at project site until final 
acceptance of all work by contracting officer.

i.  Retain a copy of approved submittals at project site, including 
contractor's copy of approved samples.

1.6.7   Government's Responsibilities

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC manager, on each 
submittal for which the contracting officer is approving authority.

b.  Review submittals for approval within scheduling period specified 
and only for conformance with project design concepts and 
compliance with contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph entitled "Actions Possible" and with markings 
appropriate for action indicated.

1.6.8   Actions Possible

Submittals will be returned with one of the following notations:

a.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required , does not have 
evidence of being reviewed and approved by contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with 
an explanation of the reason it is not reviewed. Resubmit 
submittals returned for lack of review by contractor or for being 
incomplete, with appropriate action, coordination, or change.

b.  Submittals marked "approved" "approved as submitted" authorize 
contractor to proceed with work covered.

c.  Submittals marked "approved as noted" or "approval except as 
noted; resubmission not required" authorize contractor to proceed 
with work as noted provided contractor takes no exception to the 
notations.

d.  Submittals marked "revise and resubmit" or "disapproved" indicate 
submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted 
with appropriate changes.  No work shall proceed for this item 
until resubmittal is approved.
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1.7   FORMAT OF SUBMITTALS

1.7.1   Transmittal Form

Transmit each submittal, except sample installations and sample panels, to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by Contracting Officer and standard for project.  The 
transmittal form shall identify Contractor, indicate date of submittal, and 
include information prescribed by transmittal form and required in 
paragraph entitled "Identifying Submittals."  Process transmittal forms to 
record actions regarding sample panels and sample installations.

1.7.2   Identifying Submittals

Identify submittals, except sample panel and sample installation, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Section number of the specification section by which submittal is 
required.

d.  Submittal description (SD) number of each component of submittal.

e.  When a resubmission, add alphabetic suffix on submittal 
description, for example, SD-10A, to indicate resubmission.

f.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other second tier contractor associated with 
submittal.

g.  Product identification and location in project.

1.7.3   Format for Shop Drawings

a.  Shop drawings shall not be less than 8 1/2 by 11 inches nor more 
than 30 by 42 inches.

b.  Present 8 1/2 by 11 inches sized shop drawings as part of the 
bound volume for submittals required by section.  Present larger 
drawings in sets.

c.  Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to information required in 
paragraph entitled "Identifying Submittals."

d.  Dimension drawings, except diagrams and schematic drawings; 
prepare drawings demonstrating interface with other trades to 
scale.  Shop drawing dimensions shall be the same unit of measure 
as indicated on the contract drawings.  Identify materials and 
products for work shown.

1.7.4   Format of Product Data

a.  Present product data submittals for each section as a complete, 

SECTION 01330  Page 11



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

bound volume.  Include table of contents, listing page and catalog 
item numbers for product data.

b.  Indicate, by prominent notation, each product which is being 
submitted; indicate specification section number and paragraph 
number to which it pertains.

c.  Supplement product data with material prepared for project to 
satisfy submittal requirements for which product data does not 
exist.  Identify this material as developed specifically for 
project.

1.7.5   Format of Samples

a.  Furnish samples in sizes below, unless otherwise specified or 
unless the manufacturer has prepackaged samples of approximately 
same size as specified:

(1)  Sample of Equipment or Device:  Full size.

(2)  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 
1/2 by 11 inches.

(3)  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to
 8 1/2 by 11 inches and adequate to indicate color, texture, and 
material variations.

(4)  Sample of Linear Devices or Materials:  10 inch length or 
length to be supplied, if less than 10 inches.  Examples of linear 
devices or materials are conduit and handrails.

(5)  Sample of Non-Solid Materials:  Pint.  Examples of non-solid 
materials are sand and paint.

(6)  Color Selection Samples:  2 by 4 inches.

(7)  Sample Panel:  4 by 4 feet.

(8)  Sample Installation:  100 square feet.

b.  Samples Showing Range of Variation:  Where variations are 
unavoidable due to nature of the materials, submit sets of samples 
of not less than three units showing extremes and middle of range.

c.  Reusable Samples:  Incorporate returned samples into work only if 
so specified or indicated.  Incorporated samples shall be in 
undamaged condition at time of use.

d.  Recording of Sample Installation:  Note and preserve the notation 
of area constituting sample installation but remove notation at 
final clean up of project.

e.  When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer 
and style, for comparison.

1.7.6   Format of Operation and Maintenance (O&M) Data

a.  O&M Data format shall comply with the requirements specified in 

SECTION 01330  Page 12



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

Section 01781, Operation and Maintenance Data"

1.7.7   Format of Administrative Submittals

a.  When submittal includes a document which is to be used in project 
or become part of project record, other than as a submittal, do 
not apply contractor's approval stamp to document, but to a 
separate sheet accompanying document.

1.8   QUANTITY OF SUBMITTALS

1.8.1   Number of Copies of Shop Drawings

a.  Submit [six] [_____] copies of submittals of shop drawings 
requiring review and approval only by QC organization and [seven] 
[_____] copies of shop drawings requiring review and approval by 
Contracting Officer.  1.8.2   Number of Copies of Product Data

Submit product data in compliance with quantity requirements specified for 
shop drawings.

1.8.3   Number of Samples

a.  Submit [two] [_____] samples, or [two] [_____] sets of samples 
showing range of variation, of each required item.  One approved 
sample or set of samples will be retained by approving authority 
and one will be returned to contractor.

b.  Submit one sample panel.  Include components listed in technical 
section or as directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.8.4   Number of Copies of Operation and Maintenance Data

Submit [Five][three][_____] copies of O&M Data to the Contracting Officer 
for review and approval

1.8.5   Number of Copies of Administrative Submittals

a.  Unless otherwise specified, submit administrative submittals 
compliance with quantity requirements specified for shop drawings.

1.9   FORWARDING SUBMITTALS

1.9.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to the [Commander, LANTNAVFACENGCOM, Code CI4A1, 1510 
Gilbert Street, Norfolk, Virginia, 23511-2699] [Architect-Engineer: 
[_____],] submittals required in the technical sections of this 
specification, including shop drawings, product data and samples.  One copy 
of the transmittal form for all submittals shall be forwarded to the 
Resident Officer in Charge of Construction.
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[The Architect-Engineer for this project] [LANTNAVFACENGCOM] will review 
and provide surveillance for the Contracting Officer to verify 
Contractor-approved submittals comply with the contract requirements.

[The Architect-Engineer for this project] [LANTNAVFACENGCOM] will review 
and approve for the Contracting Officer those submittals reserved for 
Contracting Officer approval to verify submittals comply with the contract 
requirements.  

1.9.1.1   O&M Data

[The Architect-Engineer for this project] [LANTNAVFACENGCOM] will review 
and approve for the Contracting Officer O&M Data to verify the submittals 
comply with the contract requirements.; submit data specified for a given 
item within 30 calendar days after the item is delivered to the contract 
site.

a.  In the event the Contractor fails to deliver O&M Data within the 
time limits specified, the Contracting Officer may withhold from 
progress payments 50 percent of the price of the item with which 
such O&M Data are applicable.

[1.9.1.2   Submittals Reserved for LANTNAVFACENGCOM Approval

As an exception to the standard submittal procedure specified above, submit 
the following to the Commander, LANTNAVFACENGCOM, Code CI4A1, 1510 Gilbert 
Street, Norfolk, Virginia 23511-2699:

[a.   Section [_____], "[_____]": Pile driving records]

[b.   Section [_____], "[_____]": All fire protection system submittals]

[c.   Section [_____], "[_____]": All fire alarm system submittals]

[d.   Section 15901, "Space Temperature Control Systems": SD-06 field 
test report submittals]

[e.   Section 15910N, "Direct Digital Control Systems": SD-06 field 
test report submittals]

[f.   Section 15950N, "HVAC Testing/Adjusting/Balancing": All 
submittals]

[g.   Section 15951N, "Testing Industrial Ventilation Systems": All 
submittals]

[h.   Section 16272N, "Three-Phase Pad Mounted Transformers": All 
submittals]

[i.   Section 16273N, "Single-Phase Pad Mounted Transformers": All 
submittals]

[j.   Section 16301N, "Overhead Transmission and Distribution": 
Transformer submittals]

[k.   Section 16360N, "Secondary Unit Substations": Transformer 
submittals]

[l.   Section 16361N, "Primary Unit Substations": Transformer 
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submittals]
][1.9.1.3   Overseas Shop Drawing Submittals

All submittals shall be sent via overnight express mail service.  All costs 
associated with the overnight express mail service shall be borne by the 
construction contractor.  Costs associated with the overnight express mail 
of submittals related to proposed submittal variances of resubmittals 
necessary as a result of noncompliant or incomplete contractor submittals 
shall be the responsibility of the contractor.

]1.10   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.10.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.10.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.
All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.11   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.12   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.13   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.
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1.14   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.15   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Government will provide the initial 
submittal register in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall track all submittals.

1.16   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 10 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals. 

1.17   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms are included in the QCS software that the Contractor is 
required to use for this contract.  This form shall be properly completed 
by filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.
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1.18   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.18.1   Procedures

[_____] The Government will further discuss detailed submittal procedures 
with the Contractor at the Preconstruction Conference.

1.18.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.19   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.20   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Three (3)copies of the submittal will be retained by 
the Contracting Officer and Three (3)copies of the submittal will be 
returned to the Contractor.  

1.21   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
        -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

0.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered from:

Acoustical Society of America
2 Huntington Quadrangle, Suite 1NO1
Melville, NY 11747-4502
Ph:   516-576-2360
Fax:  516-576-2377
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org

 
ASME INTERNATIONAL (ASME)

Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  http://www.asme.org
 

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
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ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/index.htm
 

       -- End of Section --

SECTION 01420  Page 3



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01451A

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

  1.1   PAYMENT

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

  3.1   GENERAL REQUIREMENTS
  3.2   QUALITY CONTROL PLAN
    3.2.1   Content of the CQC Plan
    3.2.2   Acceptance of Plan
    3.2.3   Notification of Changes
  3.3   COORDINATION MEETING
  3.4   QUALITY CONTROL ORGANIZATION
    3.4.1   Personnel Requirements
    3.4.2   CQC System Manager
    3.4.3   Additional Requirement
    3.4.4   Organizational Changes
  3.5   SUBMITTALS AND DELIVERABLES
  3.6   CONTROL
    3.6.1   Preparatory Phase
    3.6.2   Initial Phase
    3.6.3   Follow-up Phase
    3.6.4   Additional Preparatory and Initial Phases
  3.7   COMPLETION INSPECTION
    3.7.1   Punch-Out Inspection
    3.7.2   Pre-Final Inspection
    3.7.3   Final Acceptance Inspection
  3.8   DOCUMENTATION
  3.9   SAMPLE FORMS
  3.10   NOTIFICATION OF NONCOMPLIANCE

-- End of Section Table of Contents --

SECTION 01451A  Page 1



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION 01451A

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 10
 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 10 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
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subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
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the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 3 years in related work.  This CQC System Manager shall be on 

SECTION 01451A  Page 4



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at one or more of the Area Offices within the District..

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.
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e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.
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g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   COMPLETION INSPECTION

3.7.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.7.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.7.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
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Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.8   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
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materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.9   SAMPLE FORMS

Sample forms enclosed in SECTION 01999.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z359.1 (1999) Safety Requirements for Personal 
Fall Arrest Systems, Subsystems and 
Components

ASME INTERNATIONAL (ASME)

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating 
Derricks

ASME B30.22 (2000) Articulating Boom Cranes

OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA)

29 CFR 1910.94 Ventilation

29 CFR 1910.120 Hazardous Waste Operations and Emergency 
Response

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.65 Hazardous Waste Operations and Emergency 
Response

29 CFR 1926.500 Fall Protection

U. S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
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01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Site Safety & Health Officer Qualification (SSHO); G-AOF

Accident Prevention Plan (APP);  G-AOF

Activity Hazard Analysis (AHA);  G-AOF

SD-06 Test Reports

Reports;  G-AOF

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports;  G-AOF

Monthly Exposure Reports;  G-AOF

Regulatory Citations and Violations;  G-AOF]

SD-07 Certificates

Confined Space Entry Permit;  G-AOF

Submit one copy of each permit attached to each Daily Quality 
Control Report.

1.3   DEFINITIONS

a.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

b.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

c.  Multi-Employer Work Site (MEWS).  A multi-employer work site, as 
defined by OSHA, is one in which many employers occupy the same site. 
The Government considers the Prime Contractor to be the "controlling 
authority" for all work site safety and health of the subcontractors.

d.  Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in: 

(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work;

(3)   Restricted work;

(4)   Transfer to another job;

(5)   Medical treatment beyond first aid;
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(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

e.   "USACE" property and equipment specified in USACE EM 385-1-1 
should be interpreted as Government property and equipment.

f.   Site Safety and Health Officer (SSHO).  The qualified or competent 
person who is responsible for the on-site safety and health cannot be 
the superintendent, even through the superintendent has safety 
inspection responsibilities as part of their duties.  The SSHO can be 
part of the CQC organization, or be an independent individual/element 
appointed by official of the contractor.

1.4   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and all 
federal, state, and local, laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply.

1.5   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee  
uses illegal drugs or consumes alcohol during work hours.  Ensure there are 
no employees under the influence of drugs or alcohol during work hours.  
After accidents, collect blood, urine, or saliva specimens and test the 
injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon 
request.

1.6   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.6.1   Personnel Qualifications

1.6.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
surveillance, inspections, and safety enforcement for the Contractor. SSHO 
shall be employed by the prime.  SSHO qualifications in resume form with 
education certifications shall be submitted per paragraph 1.2..  The SSHO 
can be as follows:

Either the CQC person or the superintendent shall be equally qualified as 
the SSHO and shall be capable of performing the full duties of the SSHO 
during any very brief period of work when the SSHO is absent.  To insure 
that safety and health conditions are maintained/enforced at all times, and 
a SSHO is present at all times, the Contractor shall designate an alternate 
to perform the safety and health requirements stated herein to cover any 
extended period when the SSHO can not be present, such as during absences 
for vacations/extended sickness, or when there are multiple shifts that 
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required additional coverage.  The alternate shall have the same 
qualifications/training as the SSHO.

The SSHO, and alternate shall meet the following experience 
qualifications/requirements:

Level 1:    
Worked on similar projects.
10-hour OSHA construction safety class or equivalent within last 3 
years.
Competent person training as needed.

  
1.6.1.2   Competent Person for the Health Hazard Control and Respiratory 
Protection Program

Provide a competent person meeting the requirements of EM 385-1-1 who is:

a.   Capable by education, specialized training and/or experience of 
anticipating, recognizing, and evaluating employee exposure to 
hazardous chemical, physical and biological agents in accordance with 
USACE EM 385-1-1, Section 6.

  
b.   Capable of specifying necessary controls and protective actions to 
ensure worker health.

1.6.1.3   Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Appendix G.

1.6.2   Personnel Duties

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors.

c.  Maintain applicable safety reference material on the job site.

d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 

e.   Implement and enforce accepted APPS and AHAs.

f.   Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted on the safety 
bulletin board.

g.   Ensure sub-contractor compliance with safety and health 
requirements.
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h.   Other duties as identified per Specification Section 01451.

Failure to perform the above duties will result in dismissal of the SSHO, 
and/or CQC System Manager, and/or superintendent and a project work 
stoppage.  The project work stoppage will remain in effect pending approval 
of a suitable replacement.

1.6.3   Meetings

1.6.3.1   Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the 
preconstruction conference. The purpose of the preconstruction 
conference is for the Contractor and the Contracting Officer's 
representatives to become acquainted and explain the functions and 
operating procedures of their respective organizations and to reach 
mutual understanding relative to the administration of the overall 
project's APP before the initiation of work.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the 
development of the APP (including the AHAs and special plans, program 
and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated activity hazard analyses (AHAs) that will be developed and 
implemented during the performance of the contract.  This list of 
proposed AHAs will be reviewed at the conference and an agreement will 
be reached between the Contractor and the Contracting Officer's 
representative as to which phases will require an analysis.  In 
addition, a schedule for the preparation, submittal, review, and 
acceptance of AHAs shall be established to preclude project delays.  

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Work shall not begin until there is an accepted APP. 

1.6.3.2   Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees.  The 
Contracting Officer will be informed of the meeting in advance and be 
allowed attendance.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the 
Contractors' daily quality control report.

1.6.3.3   Work Phase Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls.
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1.7   TRAINING

1.7.1   New Employee Indoctrination

New employees (prime and sub-contractor) will be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.7.2   Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and 
the accepted APP.  Ensure all required training has been accomplished for 
all onsite employees.

1.7.3   Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected 
employees to include a review of the AHA to be implemented.

1.8   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Preparation of Accident Prevention Plan".  Where 
a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific 
requirements for some of the APP elements are described below at paragraph 
1.8.1.  The APP shall be job-specific and shall address any unusual or 
unique aspects of the project or activity for which it is written.  The APP 
shall interface with the Contractor's overall safety and health program.  
Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and 
made site-specific. The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP shall be signed 
by the person and firm (senior person) preparing the APP, the Contractor, 
the on-site superintendent, the designated site safety and health officer 
and any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
without an accepted APP.  The Contracting Officer reviews and comments on 
the Contractor's submitted APP and accepts it when it meets the 
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
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superintendent, SSHO and quality control manager.  Should any unforeseen 
hazard become evident during the performance of work, the project 
superintendent shall inform the Contracting Officer, both verbally and in 
writing, for resolution as soon as possible.  In the interim, all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard onsite personnel, visitors, the 
public, and the environment.  

Copies of the accepted plan will be maintained at the [Contracting 
Officer's][resident engineer's] office and at the job site.  
The APP shall be continuously reviewed and amended, as necessary, 
throughout the life of the contract.  Unusual or high-hazard activities not 
identified in the original APP shall be incorporated in the plan as they 
are discovered.

1.8.1   EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, 
the following is required:

a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs, CIHs, STSs, CHSTs.  The duties of 
each position shall be specified.

b.  Qualifications of competent and of qualified persons.  As a 
minimum, competent persons shall be designated and qualifications 
submitted for each of the following major areas: excavation; 
scaffolding; fall protection; hazardous energy; health hazard 
recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to 
include selection, use and maintenance.

c. Health Hazard Control Program.  The Contractor shall designate a 
competent and qualified person to establish and oversee a Health Hazard 
Control Program in accordance with USACE EM 385-1-1, Section 6. The 
program shall ensure that employees, on-site Government 
representatives, and others, are not adversely exposed to chemical, 
physical and biological agents and that necessary controls and 
protective actions are instituted to ensure health.

e. Crane Critical Lift Plan. Prepare and sign weight handling critical 
lift plans for lifts over 75 percent of crane hoist's maximum load 
limit; lifts involving more than one crane or hoist; lifts of 
personnel; and technically difficult lifts involving non-routine 
rigging or operation, sensitive equipment, or unusual safety risks in 
accordance with USACE EM 385-1-1, paragraph 16.c.18. and submit 15 
calendar days prior to on-site work.

f.  Alcohol and Drug Abuse Plan

(1)  Describe plan for random checks and testing with 
pre-employment screening in accordance with the DFAR Clause 
subpart 252.223-7004, "Drug Free Work Force."

(2)  Description of the on-site prevention program
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g.  Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to 
fall hazards above 1.8 m (6 feet).  A qualified person shall prepare 
and sign the plan.  The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of 
work, responsibilities, rescue and escape equipment and operations, 
training requirements, and monitoring methods.  Fall Protection and 
Prevention Plan shall be revised every six months for lengthy projects, 
reflecting any changes during the course of construction due to changes 
in personnel, equipment, systems or work habits.  The accepted Fall 
Protection and Prevention Plan shall be kept and maintained at the job 
site for the duration of the project.

h.   Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, crane operation, 
vehicle operator, forklift operators, personal protective equipment); 
list of requirements for periodic retraining/certification; outline 
requirements for supervisory and employee safety meetings.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to 
the start of each phase.  Format subsequent AHA as amendments to the APP. 
An AHA will be developed by the Contractor for every operation involving a 
type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform work.  
The analysis must identify and evaluate hazards and outline the proposed 
methods and techniques for the safe completion of each phase of work.  At a 
minimum, define activity being performed, sequence of work, specific safety 
and health hazards anticipated, control measures (to include personal 
protective equipment) to eliminate or reduce each hazard to acceptable 
levels, equipment to be used, inspection requirements, training 
requirements for all involved, and the competent person in charge of that 
phase of work.  For work with fall hazards, including fall hazards 
associated with scaffold erection and removal, identify the appropriate 
fall arrest systems.  For work with materials handling equipment, address 
safeguarding measures related to materials handling equipment.  For work 
requiring excavations, include requirements for safeguarding excavations. 
An activity requiring an AHA shall not proceed until the AHA has been 
accepted by the Contracting Officer's representative and a meeting has been 
conducted by the Contractor to discuss its contents with everyone engaged 
in the activity, including on-site Government representatives. The 
Contractor shall document meeting attendance at the preparatory, initial, 
and follow-up phases of quality control inspection. The AHA shall be 
continuously reviewed and, when appropriate, modified to address changing 
site conditions or operations.  The analysis should be used during daily 
inspections to ensure the implementation and effectiveness of the 
activity's safety and health controls.

The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an 
effective response to changing work conditions and activities.  The on-site 

SECTION 01525  Page 10



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

superintendent, site safety and health officer and competent persons used 
to develop the AHAs, including updates, shall sign and date the AHAs before 
they are implemented.

1.10   DISPLAY OF SAFETY INFORMATION

Within 15 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  The following information shall be displayed on the 
safety bulletin board in clear view of the on-site construction personnel, 
maintained current, and protected against the elements and unauthorized 
removal, no separate payment for the furnishing/erecting of the bulletin 
board as specified and cost there of shall be considered a subsidiary 
obligation of the contractor:

a.  Map denoting the route to the nearest emergency care facility. 

b.  Emergency phone numbers.

c.  Copy of the most up-to-date APP.

d.  AHA(s).

e.  OSHA 300A Form.

f.  Confined space entry permit (If Required).

g.  A sign indicating the number of hours worked since last lost 
workday accident.

h.  OSHA Safety and Health Protection-On-The-Job Poster.

i.  Safety and Health Warning Posters.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.  

1.13   REPORTS

1.13.1   Accident Reports

a.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the USACE Accident Report Form 3394 and 
provide the report to the Contracting Officer within 1 calendar day(s) 
of the accident.  The Contracting Officer will provide copies of any 
required or special forms.

b.  For a weight handling equipment accident the Prime Contractor shall 
conduct an accident investigation to establish the root cause(s) of the 
accident, complete the WHE Accident Report form and provide the report 
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to the Contracting Officer within 30 calendar days of the accident.  
The Contracting Officer will provide a blank copy of the accident 
report form.

1.13.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000, or any weight handling equipment accident 
involving a overturned crane, collapsed boom, or any other major damage to 
the crane or adjacent property.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if 
known, and brief description of accident (to include type of construction 
equipment used, PPE used, etc.).  Preserve the conditions and evidence on 
the accident site until the Government investigation team arrives on site 
and Government investigation is conducted.

1.13.3   Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be 
attached to the monthly billing request.  This report is a compilation of 
employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.13.4   Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory 
agency inspection or visit, and provide the Contracting Officer with a copy 
of each citation, report, and contractor response.  Correct violations and 
citations promptly and provide written corrective actions to the 
Contracting Officer.

1.13.5   Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1, 
Appendix H and as specified herein with Daily Reports of Inspections.

1.13.6   Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane 
entering an activity under this contract (see Contracting Officer for a 
blank certificate).  Certificate shall state that the crane and rigging 
gear meet applicable OSHA regulations (with the Contractor citing which 
OSHA regulations are applicable, e.g., cranes used in construction, 
demolition, or maintenance shall comply with 29 CFR 1926 and USACE EM 
385-1-1 section 16 and Appendix H.  Certify on the Certificate of 
Compliance that the crane operator(s) is qualified and trained in the 
operation of the crane to be used.  For cranes at DOD activities in foreign 
countries, the Contractor shall certify that the crane and rigging gear 
conform to the appropriate host country safety standards.  The Contractor 
shall also certify that all of its crane operators working on the DOD 
activity have been trained in the proper use of all safety devices (e.g., 
anti-two block devices).  These certifications shall be posted on the crane.
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]PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   CONSTRUCTION AND/OR OTHER WORK

The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the 
AHA, and other related submittals and activity fire and safety regulations.

3.1.1   Hazardous Material Use

Each hazardous material must receive approval prior to being brought onto 
the job site or prior to any other use in connection with this contract.  
Allow a minimum of 10 working days for processing of the request for use of 
a hazardous material.  Any work or storage involving hazardous chemicals or 
materials must be done in a manner that will not expose Government or 
Contractor employees to any unsafe or unhealthful conditions.  Adequate 
protective measures must be taken to prevent Government or Contractor 
employees from being exposed to any hazardous condition that could result 
from the work or storage.  The Prime Contractor shall keep a complete 
inventory of hazardous materials brought onto the work-site.  Approval by 
the Contracting Officer of protective measures and storage area is required 
prior to the start of the work.

3.1.2   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with EM 385-1-1 such as nuclear density 
meters for compaction testing and laboratory equipment with radioactive 
sources) as well as materials which contain asbestos, mercury or 
polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.  
The Contracting Officer, upon written request by the Contractor, may 
consider exceptions to the use of any of the above excluded materials. 

3.1.3   Unforeseen Hazardous Material

The design should have identified materials such as PCB, lead paint, and 
friable and non-friable asbestos.  If [additional] material, not indicated, 
that may be hazardous to human health upon disturbance during construction 
operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 14 calendar days the Government 
will determine if the material is hazardous.  If material is not hazardous 
or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is 
necessary to accomplish the work, the Government will issue a modification 
pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site 
Conditions."

3.2   FALL HAZARD PROTECTION AND PREVENTION

The Contractor shall establish a fall protection and prevention program, 
for the protection of all employees exposed to fall hazards.  The program 
shall include company policy, identify responsibilities, education and 
training requirements, fall hazard identification, prevention and control 
measures, inspection, storage, care and maintenance of fall protection 
equipment and rescue and escape procedures.   
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3.2.1   Training

The Contractor shall institute a fall protection training program.  As part 
of the Fall Hazard Protection and Prevention Program, the Contractor shall 
provide training for each employee who might be exposed to fall hazards.  
Training requirements shall be in accordance with USACE EM 385-1-1, section 
21.A.16.

3.2.2   Fall Protection Equipment

The Contractor shall enforce use of the fall protection equipment 
designated for each specific work activity in the Fall Protection and 
Prevention Plan and/or AHA at all times when an employee is on a surface 
1.8 m(6 feet) or more above lower levels. Fall protection systems such as 
guardrails, personnel fall arrest system, safety nets, etc., are required 
when working within 1.8m (6 feet) of any leading edge.  In addition to the 
required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water 
in accordance with USACE EM 385-1-1, paragraphs 05.I. and 05.J.  Personal 
fall arrest systems are required when working from an articulating or 
extendible boom, swing stages, or suspended platform.  In addition, 
personal fall arrest systems may be required when operating other equipment 
such as scissor lifts if the work platform is capable of being positioned 
outside the wheelbase.  Fall protection must comply with 29 CFR 1926.500, 
Subpart M and USACE EM 385-1-1.

3.2.2.1   Personal Fall Arrest Equipment

Personal fall arrest equipment, systems, subsystems, and components shall 
meet ANSI Z359.1.  Only a full-body harness with a shock-absorbing lanyard 
or self-retracting lanyard is an acceptable personal fall arrest device.  
Body belts may only be used as a positioning device system (for uses such 
as steel reinforcing assembly and in addition to an approved fall arrest 
system). Harnesses shall have a fall arrest attachment affixed to the body 
support (usually a Dorsal D-ring) and specifically designated for 
attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance shall 
always be taken into consideration when attaching a person to a fall arrest 
system.  

3.2.3   Horizontal Lifelines

Horizontal lifelines shall be designed, installed, certified and used under 
the supervision of a qualified person as part of a complete fall arrest 
system (29 CFR 1926.500). 

3.3   EQUIPMENT

3.3.1   Weight Handling Equipment

a.  Cranes must be equipped with: 

(1)  Load indicating devices (LIDs) and a boom angle or radius 
indicator,

(2)  or load moment indicating devices (LMIs).
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(3)  Anti-two block prevention devices.

(4)  Boom hoist hydraulic relief valve, disconnect, or shutoff 
(stops hoist when boom reaches a predetermined high angle).

(5)  Boom length indicator (for telescoping booms).

(6)  Device to prevent uncontrolled lowering of a telescoping 
hydraulic boom.

(7)  Device to prevent uncontrolled retraction of a telescoping 
hydraulic boom.

b.  The Contractor shall notify the Contracting Officer 15 days in 
advance of any cranes entering the activity so that necessary quality 
assurance spot checks can be coordinated.  Contractor's operator shall 
remain with the crane during the spot check.

c.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of cranes and 
hoists used in support of the work.  Erection shall be performed under 
the supervision of a designated person (as defined in ASME B30.5).  All 
testing shall be performed in accordance with the manufacturer's 
recommended procedures.

d.  The Contractor shall comply with ASME B30.5 for mobile and 
locomotive cranes, ASME B30.22 for articulating boom cranes and ASME 
B30.8 for floating cranes and floating derricks.

e.  The presence of Government personnel does not relieve the 
Contractor of an obligation to comply with all applicable safety 
regulations.  The Government will investigate all complaints of unsafe 
or unhealthful working conditions received in writing from contractor 
employees, federal civilian employees, or military personnel.

f.  Each load shall be rigged/attached independently to the 
hook/master-link in such a fashion that the load cannot slide or 
otherwise become detached. Christmas-tree lifting (multiple rigged 
materials) is not allowed.

g.   Under no circumstance shall a Contractor make a lift at or above 
90% of the cranes rated capacity in any configuration.

h.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and shall 
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5 
or ASME B30.22 as applicable.

i.  Crane suspended personnel work platforms (baskets) shall not be 
used unless the Contractor proves that using any other access to the 
work location would provide a greater hazard to the workers or is 
impossible.  Personnel shall not be lifted with a line hoist or 
friction crane.

j.  A fire extinguisher having a minimum rating of 10BC and a minimum 
nominal capacity of 5lb of extinguishing agent shall be available at 
all operator stations or crane cabs.  Portable fire extinguishers shall 
be inspected, maintained, and recharged as specified in NFPA 10, 
Standard for Portable Fire Extinguishers.
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k.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

l.  A weight handling equipment operator shall not leave his position 
at the controls while a load is suspended.

m.  Only Contractor crane operators who have met the requirements of 29 
CFR 1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.500, USACE EM 
385-1-1, ASME B30.5, and ASME B30.22 and other local and state 
requirements shall be authorized to operate the crane.

n.  The Contractor shall use cribbing when performing lifts on 
outriggers.

o.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

p.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane.

q.  A substantial and durable rating chart containing legible letters 
and figures shall be provided with each crane and securely mounted onto 
the crane cab in a location allowing easy reading by the operator while 
seated in the control station.

r.  Certification records which include the date of inspection, 
signature of the person performing the inspection, and the serial 
number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel.

s.  Written reports listing the load test procedures used along with 
any repairs or alterations performed on the crane shall be available 
for review by Contracting Officer personnel.

t.   The Contractor shall certify that all crane operators have been 
trained in proper use of all safety devices (e.g. anti-two block 
devices).

3.3.2   Equipment and Mechanized Equipment

a.  Equipment shall be operated by designated qualified operators.  
Proof of qualifications shall be kept on the project site for review.

b.   Manufacture specifications or owner's manual for the equipment 
shall be on site and reviewed for additional safety precautions or 
requirements that are sometimes not identified by OSHA or USACE EM 
385-1-1.  Such additional safety precautions or requirements shall be 
incorporated into the AHAs.  

c.   Equipment and mechanized equipment shall be inspected in 
accordance with manufacturer's recommendations for safe operation by a 
competent person prior to being placed into use.

d.   Daily checks or tests shall be conducted and documented on 
equipment and mechanized equipment by designated competent persons.
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3.4   ELECTRICAL

3.4.1   Portable Extension Cords

Portable extension cords shall be sized in accordance with manufacturer 
ratings for the tool to be powered and protected from damage.  All damaged 
extension cords shall be immediately removed from service.  Portable 
extension cords shall meet the requirements of NFPA 70.

3.5   WORK IN CONFINED SPACES

The Contractor shall comply with the requirements in Section 06.I of USACE 
EM 385-1-1 and OSHA 29 CFR 1910.146.  Any potential for a hazard in the 
confined space requires a permit system to be used.

a.  Entry Procedures.  Prohibit entry into a confined space by 
personnel for any purpose, including hot work, until the qualified 
person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential 
hazards are controlled or eliminated and documented.  (See Section 
06.I.05 of USACE EM 385-1-1 for entry procedures.) All hazards 
pertaining to the space shall be reviewed with each employee during 
review of the AHA.

b.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must be maintained 
to ensure exposure to any hazardous atmosphere is kept below its' 
action level. 

c.  Ensure the use of rescue and retrieval devices in confined spaces 
greater than 1.5 m (5 feet) in depth.  Conform to Sections 06.I.09, 
06.I.10 and 06.I.11 of USACE EM 385-1-1.

d.  Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

e.  Include training information for employees who will be involved as 
entrants and attendants for the work.  Conform to Section 06.I.06 of 
USACE EM 385-1-1.

f.  Daily Entry Permit.  Post the permit in a conspicuous place close 
to the confined space entrance.

3.6   CRYSTALLINE SILICA

Grinding, abrasive blasting, and foundry operations of construction 
materials containing crystalline silica, shall comply with OSHA 
regulations, such as 29 CFR 1910.94, and USACE EM 385-1-1, Appendix C.  The 
Contractor shall develop and implement effective exposure control and 
elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical 
surveillance, training, air monitoring, and personal protective equipment.

3.7   HOUSEKEEPING

3.7.1   Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved 
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location, however garbage accumulation must be removed each day.

3.7.2   Dust control

In addition to the dust control measures required elsewhere in the contract 
documents, dry cutting of brick or masonry shall be prohibited.  The 
Contracting Officer, upon written request by the Contractor, may consider 
exceptions to this prohibition on a case-by-case basis.  Wet cutting must 
address control of water run off.

       -- End of Section --
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SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHEMENT

PART 1   GENERAL

1.1   ENCLOSURES

This Section contains documents referenced in other Sections of the 
specifications. They are consolidated in this Section for the convenience 
of the Contractor and the Government.  The Contractor may reproduce the 
enclosed forms for its use or obtain a supply of the forms from the 
Contracting Officer.

TITLE
 

CONSTRUCTION QUALITY MANAGEMENT REPORT - NCE FORM 63,
6 MAY 77. (2 Sides)                                                

PREPARATORY INSPECTION CHECKLIST (3 SIDES)                         

INITIAL INSPECTION CHECKLIST (2 SIDES)                             

ACCIDENT PREVENTION PROGRAM ACTIVITY HAZARD ANALYSIS-
NCE FORM 129, 6 JUNE 1986.                                         

RESIDENT MANAGEMENT SYSTEM FORMS

A. SUBCONTRACTOR INFORMATION; (FORM (2)(1)(3)(2)             

B. CONTRACTOR STAFF; FORM (2)(1)(4)(1)                       

C. DEFINABLE FEATURES OF WORK; FORM (2)(1)(4)(3)              

D. PAY ACTIVITIES; FORM (2)(1)(4)(4)                         

E. SUBMITTAL REQUIREMENTS; FORM (2)(1)(4)(5)                 

F. USER SCHOOLING REQUIREMENTS; FORM (2)(1)(4)(6)(1)         

G. QC TESTING REQUIREMENTS; FORM (2)(1)(4)(6)(2)              

H. TRANSFER PROPERTY REQUIREMENTS; FORM (2)(1)(4)(6)(4)     

I. INSTALLED PROPERTY REQUIREMETNS; FORM (2)(1)(4)(6)(5)      

J. QC INFORMATION; FORM (2)(1)(4)(7)                  

RMS CORRESPONDENCE CODES

SUBMITTAL REGISTER - ENG FORM 4288, MAY 91

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA,
MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATIONS
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OF COMPLIANCE ENG FORM 4025, MAY 91 (2 SIDES)

DAILY REPORT OF OPERATIONS - HOPPER DREDGES-
ENG FORM 27A, 1 APR 73 (2 SIDES)                                    

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES -
ENG FORM 4267, JAN 70 (2 SIDES)                                    

         
OVERDEPTH AND TOLERANCE DRAWINGS                                    

NOTICE TO MARINERS FORM 
               

BENCHMARKS AND HORIZONTAL CONTROL DATA                            

GENERAL DECISION NO. IL030018 

GENERAL DECISION NO. MI030005

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION  (NOT APPLICABLE)

       -- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE______________ REPORT__________________________
CONTRACTOR ____________________________ CONTRACT NO._________________________________________
PROJECT NAME ___________________________ LOCATION _____________________________________________
WEATHER TYPE______ TEMP. MAX______ MIN_______ RAINFALL_______ GAGE READING______________
EMPLOYEES: SUPV.________SKILLED_________ LABORERS________LENGTH OF SHIFT _________HR______
__________________________________________________________________________________________________
WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.________________________________________________________________________________________________

B. ________________________________________________________________________________________________

C. ________________________________________________________________________________________________

D. ________________________________________________________________________________________________

E. ________________________________________________________________________________________________

WORK PERFORMED TODAY: (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
      ( Relate to Items on the Progress Chart or CPM)

__________________________________________________________________________________________________
INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)

A.   PREPARATORY PHASE:

B.   INITIAL PHASE:

C. CONTINUOUS PHASE:

__________________________________________________________________________________________________
RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 IS OBSOLETE
6 MAY 77
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RESULTS OF SURVEILLANCE CONTINUED:

_______________________________________________________________________________________________
TEST PERFORMED:  TYPE, LOCATION, RESULTS INCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

_______________________________________________________________________________________________
WORK ITEMS BEHIND SCHEDULE:  REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

_______________________________________________________________________________________________
JOB SAFETY:  (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

_______________________________________________________________________________________________
REMARKS:  LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT IS ASSUMED THAT QUALITY CONTROL IS NOT BEING
IMPLEMENTED.
THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT AS NOTED:

_____________________________________________________
CONTRACTOR’S APPROVED REPRESENTATIVE SIGNATURE
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PREPARATORY INSPECTION CHECKLIST

CONTRACT NO:_____________________ DATE:____________________________

TITLE:_____________________________ SPECS. SECTION:__________________

MAJOR DEFINABLE SEGMENT OF WORK:______________________________________________

A.  PERSONNEL PRESENT:

NAME   POSITION       COMPANY

  1. ________________________        ________________________        _________________________

  2. ________________________        ________________________        _________________________

  3. ________________________        ________________________        _________________________

  4. ________________________        ________________________        _________________________

  5. ________________________        ________________________        _________________________

  6. ________________________        ________________________        _________________________

  7. ________________________        ________________________        _________________________

  8. ________________________        ________________________        _________________________

  9. ________________________        ________________________        _________________________

10. ________________________        ________________________        _________________________

B. TRANSMITTAL INVOLVED:

NUMBER & ITEM     CODE              CONTRACTOR OR GOVERNMENT APPROVAL

  1. ______________________     ____________       __________________________________________

  2. ______________________     ____________       __________________________________________

  3. ______________________     ____________       __________________________________________

  4. ______________________     ____________       __________________________________________

  5. ______________________     ____________       __________________________________________
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PREPARATORY INSPECTION CHECKLIST

B-I.  Have all items involved been approved               Yes________ No_______

B-II. What item have not been approved?

ITEM STATUS
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

4. ____________________________          _____________________________

5. ____________________________          _____________________________

C.   Are all materials on hand? Yes_____No______

C-I. Are all materials on hand accordance with approvals?    Yes_____No______

C-II. Items not on hand or not in accordance with transmittals:

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

D.  Test required in accordance with contract requirements:

TEST PARAGRAPH
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________
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SECTION  01999  Page

PREPARATORY INSPECTION CHECKLIST

E.   ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES:

E-1   Applicable Outlines )Attach completed copies):

1. _____________________________________________________________________________

2. _____________________________________________________________________________

3. _____________________________________________________________________________

4. _____________________________________________________________________________

5. _____________________________________________________________________________

E-II    Operational  Equipment Checklist

                   ATTACHED FOR:

1. ____________________________________________________________________________

2. ____________________________________________________________________________

3. ____________________________________________________________________________

ON FILE FOR:

1. ___________________________________________________________________________

2. __________________________________________________________________________

3. ___________________________________________________________________________

                                                                  _______________________________________
                                                                 QUALITY CONTROL – PRIME CONTRACTOR
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SECTION  01999  Page

INITIAL INSPECTION CHECKLIST

CONTRACT NO: _______________________ DATE: _____________________

Description and Location of Work Inspected: ________________________________________________

_____________________________________                     Specs. Section:_________________________

REFERENCE CONTRACT DRAWING:
____________________________________________________________

A.  PERSONNEL PRESENT :

NAME POSITION COMPANY
1.  _________________________     _________________________      ___________________________

2. _________________________     _________________________      ___________________________

3. _________________________     _________________________      ___________________________

4. _________________________     _________________________      ___________________________

5. _________________________     _________________________      ___________________________

6. _________________________     _________________________      ___________________________

7. _________________________     _________________________      ___________________________

8. _________________________     _________________________      ___________________________

9. _________________________     _________________________      ___________________________

10. ________________________     _________________________      ___________________________

B. MATERIALS BEING USED ARE IN STRICT COMPLIANCE WITH THE CONTRACT PLANS

AND SPECIFICATION:  YES_____   NO______

IF NOT,EXPLAIN:_____________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________
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SECTION  01999  Page

INITIAL INSPECTION CHECKLIST

C.  PROCEDURES AND WORK METHODS WITNESSED ARE IN STRICT COMPLIANCE WITH
THE REQUIREMENTS OF THE CONTRACT SPECIFICATIONS: YES           NO             
IF NOT, EXPLAIN:                                                                                                                                     
                                                                                                                                                                    
                                                                                                                                                                   

D. WORKMANSHIP IS ACCEPTABLE: YES             NO              STATE AREAS WHERE
IMPROVEMENT IS NEEDED:                                                                                                                  
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
E. SAFETY VIOLATIONS AND CORRECTIVE ACTION TAKEN:                                                        
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                      

                                                                                     
QUALITY CONTROL REPRESENTATIVE
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SECTION  01999  Page

ACCIDENT PREVENTION PROGRAM
                                                                                                    ACTIVITY HAZARD ANALYSIS                                              

                                                                                                                                            Page    of

1. Contract No. 2. Project 3. Facility

4. Date 5. Location 6. Estimated Start Date

7. Item 8. Phase of Work 9. Safety Hazard 10. Precautionary Action Taken

11. Contractor (Signature & Date)

                                                                                                                                                                                                                                               

12. Report discussed with contractor/ superintendent on 13. Contracting Officer (Signature & Date)



US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18

1001 Bonds $49,136.00

1002A Prepare & Mobilize Equipment $94,864.00

1002B Prepare Site $72,500.00

1002C Office Trailers & Utilities $22,500.00

1003A Demobilize Equipment $5,000.00

1003B Site Restoration $2,500.00

1003C As-Built Drawings $2,500.00

1004A Furnish SSP $750,000.00

1004B Furnish Special Piles $50,000.00

1004C Furnish SSP Pile Shoes $30,000.00

1004D Fabricate Template $6,000.00

1004E Excavate Driving Line $100,000.00

1004F Set & Drive SSP $500,000.00

1004G Backfill Driving Line $50,000.00

1004I South Driving Line Obstruction Removal $117,787.18

1005A Furnish Misc. Steel $193,000.00

1005B Furnish Tie-Rods $20,000.00

1005C Furnish Plate Washers $15,000.00

1005D Furnish Fastners $12,000.00

1005E Place Misc. Steel $280,000.00

1006A Demo Concrete & Remove (Rubblemound) $100,000.00

1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00

1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00

1007A Furnish H-Pile Materials $22,800.00

1007B Install H-Piles $27,200.00

1008A Furnish Rebar $135,000.00

1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

1009A Furnish Handrails $60,000.00

1009B Place Handrails $7,000.00

1009C Paint Handrails $3,000.00

$3,437,787.18

CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.

CLIN 0002AA First 18,000 tons 18,000 $22.50 / TN $405,000.00

2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00

$405,000.00

CLIN 0002AB Over 10,000 tons 2,000 $22.50 / TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00

$45,000.00

CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0003AA First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00

$141,750.00

CLIN 0003AB Over 4,500 tons 450 $31.50 / TN $14,175.00

3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00

$14,175.00

CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00
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US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0004AA First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00

$96,250.00

CLIN 0004AB Over 3,500 tons 600 $27.50 / TN $16,500.00

4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00

$16,500.00

CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0005AA First 3,000 tons 3,000 $28.00 / TN $84,000.00

5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00

$84,000.00

CLIN 0005AB Over 3,000 tons 600 $28.00 / TN $16,800.00

5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00

$16,800.00

CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0006AA First 6,000 tons 6,000 $34.00 / TN $204,000.00

6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00

$204,000.00

CLIN 0006AB Over 6,000 tons 825 $34.00 / TN $28,050.00

6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00

$28,050.00

Sum of CLINs $4,489,312.18

Sum of Activities $4,489,312.18
Difference $0.00

Page 2 of 2

Location NameProject Name:   Repair of North & South Piers, Baloney Harbor, MI 
Contract Number:  DACW35-02-C-#### 
 



FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

QC TESTS -
CT # 00001 Not PerformedObtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days.  Minimum of 

one set  per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.;  28 Days = 4,000 p.s.i.

CT # 00002 Not PerformedCheck Batch slips for water/cement ratio not to execeed 0.40 by weight

CT # 00003 Not PerformedCheck Slump at both mixer and discharge ends:   
                                 Pumped = 3" - 7" at discharge
                                 Maximum of 5" at Mixer if no admixture used
                                 Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 Not Performed2 Air Content tests required per shift.  Check approved mix design for maximum and 
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -

Page 1 of 3
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

E. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1. Check rebar for proper bar sizes, per approved shop drawings.
2. Check for 3" clearance of rebar from form sides and top surface.
3. Check for proper use of concrete vibrators
4. Check for correct finish elevations.
5. Concrete finish shall meet approval of on-site Government Representative.  Make sure all finshers 

are aware of approved finishing method and degree of brooming.
6. Ensure embedded items are not displaced during placement and finishing of the concrete.
7.
8.
9.
10.

F. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1. All employees working over water are required to wear workvests (PFDs)
2. All employees are to wear hard hats.
3. Concrete Pump must be shut down prior to cleaning.
4. Review Activity Hazard Analysis for Concrete Work prior to performing this work.
5.
6.
7.
8.

G. QA Evaluation Notes -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

C. QA/QC PUNCH LIST ITEMS -

INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

Page 1 of 2
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO COMMENTS / CONFLICTS

DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

G. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

H. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

I. QUALITY ASSURANCE EVALUATION NOTES -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 2
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

CONTRACTOR WEATHER

Weather Caused No Delay
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

Luedtke Engineering Company

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W

123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH

The following activity was started today:

Activity No Description
2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP -  12"/minute is the minimum rate.  If Completed

exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:

Item No Location Description

QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked

Luedtke Engineering IRONWORKER 3.0 10.0
Luedtke Engineering PILE DRIVING SETTER 2.0 10.0

Page 1 of 2
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A:\QC_Rpt.doc  

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

Luedtke Engineering PILE DRIVER OPERATOR 1.0 10.0
Total 6.0 30.0Total hours worked to date: 30.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0
00000003 Arc Welder 0.0 8.0
00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0Total operating hours to date: 28.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2
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SECTION  01999  Page

RMS

CODE

A/E
ASB
C
EPA
FAX
FIA
H
LOC
LRE
MDN
MEM
MFR
MSC
MTN
NTP
PNM
POC
QAR
QCR
RFI
RFP
S
SEG
SUB
TEL
VM

CORRESPONDENCE CODE

DESCRIPTION

ARCHITECT/ENGINEER
AS-BUILT INFORMATION
COE LETTER TO CONTRACTOR
U.S. ENVIRONMENTAL PROTECTION AGENCY
FACSIMILE TRANSMISSION
FREEDOM OF INFORMATION REQUEST
CONTRACTOR LETTER - FROM HOME OFFICE
LOCAL GOVERNMENT UNIT
DETROIT DISTRICT CORPS OF ENGINEERS
MICHIGAN DEPARTMENT OF NATURAL RESOURCES
COE IN-HOUSE MEMORANDUM
MEMORANDUM FOR RECORDS
MISCELLANEOUS CORRESPONDENCE
MINUTES OF MEETINGS
NOTICE TO PROCEED
PRICE NEGOTIATION MEMORANDUM
POINTS OF CONTACT LIST
QUALITY ASSURANCE REPORT
QUALITY CONTROL REPORT
CONTRACTOR REQUEST FOR INFORMATION
COE REQUEST FOR PROPOSAL TO CONTRACTOR
CONTRACTOR LETTER - FROM SITE OFFICE
SNELL ENVIRONMENTAL GROUP
SUBCONTRACTOR LETTER
TELEPHONE CONVERSATION RECORDS
VOICE-MAIL



TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS                                                                                                                                                                                                                        (This section will be initiated by the contractor)

DATE TRANSMITTAL NO.

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF
TRANSMITTAL ___________

SPECIFICATION SEC. NO. (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTAL IS

FOR        FIO        GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

CONTRACT REFERENCE
DOCUMENT

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(See

Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise
stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 IS OBSOLETE. (Proponent: CEMP-CE)

06/06/2002 02486-37.2

02486

DACW35-01-C-0003  NA

Grand Haven Area Office
307 South Harbor Street
P. O. Box 629
Grand Haven, MI 49417

Luedtke Engineering Company

PO Box 111

Frankfort, MI 49635

FY01 Repair of Portage Lake N & S Piers Portage Lake, MI

X
02486-37.1

X

12 Production Test Results DATA 3 3.2.3.4 F

SHEET 1 OF 1

ABC Company, Inc 
555 Imagination Park Road 

Fantasy, MI  49494 
DACW35-02-C-####  NA 



TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL  NO.

SECTION I – REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS  (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO: CHECK ONE:
       THIS IS A NEW TRANSMITTAL
       THIS IS A RESUBMITTAL OF
        TRANSMITTAL_______________

SPECIFICATION SEC. NO  (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

a.

DISCRIPTION OF ITEMS SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
 CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(see

 Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above  submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

_________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II – APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE  OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10)          EDITION OF AUG 89 IS OBSOLETE.                   SHEET______OF_______             (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for “Transmittal No.”. This number, in addition to the contract number, will form a serial
 number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The “Item No.” will be the same “Item No.” as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks”.

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “Sample” or “Certificate” in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A  --  Approved as submitted. E  --  Disapproved (see attached)

B  --  Approved, except as noted on drawings. F  --  Receipt acknowledged

C  --  Approved, except as noted on drawings FX  -- Receipt acknowledged, does not comply
                                      Refer to attached sheet resubmission required.            as noted  with contract requirements

D  --  Will be returned by separate correspondence. G  --  Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 2 PAGES

FY05 M/D Saginaw River/Bay, Saginaw, MI

01100 SD-01 Preconstruction Submittals
1.6.1 G AOFAccident Prevention Plan
1.6.2 G AOFPayrolls and Basic Records
1.6.3 G AOFProgress Chart
1.4.2 G AOFNotice to Mariners
1.4.12.1 G AOFBuoy Relocation Position
1.4.13.2 G AOFSurvey Note Format
1.4.13.2 G AOFSurvey Information

01101 SD-01 Preconstruction Submittals
1.2.2 G REDAdditional Property Agreements

G REDCertified Survey Results
01130 SD-01 Preconstruction Submittals

1.5 G AOFEnvironmental Protection Plan
01330 SD-01 Preconstruction Submittals

1.5.1 GSubmittal register
01525 SD-01 Preconstruction Submittals

G AOFSite Safety & Health Officer
Qualification (SSHO)

1.8 G AOFAccident Prevention Plan (APP)
1.9 G AOFActivity Hazard Analysis (AHA)

SD-06 Test Reports
1.13 G AOFReports
1.13.1 G AOFAccident Reports
1.13.3 G AOFMonthly Exposure Reports
1.13.4 G AOFRegulatory Citations and

Violations
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HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 
CHANGE ORDER OR CLAIM?
(If "YES", explain under remarks on back)

AVERAGE
DEPTH

DIPPER OR BUCKET   
                                      cu. yds. cap.

HORSEPOWER OF 

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES

AVERAGE WIDTH OF CUT

ITEM

FEET

UNIT QUANTITY

AVG. DREDGED PER PUMP. HR, GROSS
SCOWS LOADED
AVERAGE LOAD PER SCOW CU. YDS.

FLOATING PIPE:    SHORE PIPE:

CUBIC YARDS REMOVED
AMOUNT DREDGED THIS PERIOD:

(1) GROSS (computed amount)   
(2) CREDITED (pay place)  

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (computed amount) 
(2) CREDITED (pay place)  

TOTAL AMOUNT DREDGED TO DATE:
(1) GROSS (computed amount)  
(2) CREDITED (pay place)  

LOSS DUE TO PASSING VESSELS

AVERAGE LIFT
AVERAGE PUMP SPEED

CHANGING LOCATION OF PLANT ON JOB
LOSS DUE TO OPPOSING NATURAL ELEMENTS

NON-EFFECTIVE WORKING TIME
(chargeable to cost of work)

PUMPING OR DREDGING

HANDLING PIPE LINES

PCT. OF EFFECTIVE RENTAL TIME
BOOSTER (in line)         Hrs.                 Min 

MAJOR REPAIRS AND ALTERATIONS

LOST TIME
(not chargeable to cost of work)

CONTRACT OR
DREDGING ORDER

DREDGE

PROJECT
AND BAR
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BEFORE DREDGING AFTER DREDGING
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TOTAL NO. OF
DAYS IN WHICH
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FEET
FEET

TOTAL ADVANCE THIS PERIOD
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CHANNEL
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GEOLOGICAL CLASSIFICATION
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STAGE
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PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION...............................................................

REPAIRS (Adjusted).........................................................

CESSATION OF WORK.....................................................

SMALL TOOLS, ETC. ......................................................

TOTAL.................................................................

COST PER RENTAL MINUTE
(Based on total operating cost)....................................

TOTAL COST OF PLANT
(End of F.Y. reporting period)......................................

BOOK VAULE
(End of F.Y. reporting period)......................................

BALANCE IN PLANT ACCOUNT
(End of F.Y. reporting period)......................................

SUMMARY OF COSTS

COSTITEMS

DIRECT PLANT OPERATING COSTS

UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports.)

CHARGES:                    DAYS AT                               PER DAY (Item 19, ENG Form 22 (Costs)-
     adjusted to exclude plant increment cost.)

ACTUAL PLANT COSTS (To be completed when submiting Annual report.)
PAYROLLS (gross).........................................................................................................
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE....................................................
FUEL                    BARRELS AT                     PER BARREL..............................................
WATER........................................................................................................................
LUBRICANTS................................................................................................................
PLANT OWNERSHIP COSTS (as computed below)............................................................
INSURANCE.................................................................................................................
ATTENDANT PLANT.....................................................................................................
MISCELLANEOUS.........................................................................................................

SUBTOTAL - UNIFORM DAILY RATE OR ACTUAL

SUBTOTAL- SHORE WORK
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SHORE WORK
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SUBTOTAL - OTHER
COSTS.......................................................................................................................
SUBTOTAL - OTHER UNIT COST PER CUBIC YARD.

OTHER COSTS

GRAND TOTAL - ALL
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OPERATING SUPPLIES

COMMODITIES

FUEL (oil)

LUBRICANT    
      (oil)
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   (grease)
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CONSUMED
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INVENTORY
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GAL
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ANNUAL REPORT DATA
(complete when submitting Annual report.)
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  min.QUANTITYQUANTITY VALUE

OR
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SUPPLIES...........................

MISCELLANEOUS
SUPPLIES......................

TOTAL.......................................

REMARKS

SUBMITTED BY (Name, title, and signature) RECOMMENDED BY (Name, title, and signa-
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APPROVED BY (Name, title, and signature)
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SECTION  01999  Page

NINTH DISTRICT LOCAL NOTICE TO MARINERS
GENERAL NOTICE ENTRY FORM

1. NAME OF COMPANY:_______________________________________________________________

2. TYPE OF OPERATION:_______________________________________________________________

3. LOCATION:________________________________________________________________________

4. COMMENCE DATE: _____________________  COMPLETE DATE: ________________________

5. HOURS OF OPERATION:__________________    TO:______________________________________

6. DAYS OF OPERATION:___________________    TO:______________________________________

7. NAME OF CONTACT VESSEL:________________________________________________________

8. VHF - FM CHANNELS MONITORED:___________________________________________________

9. SPECIAL REQUIREMENTS/REMARKS:_________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

10. FOR FURTHER INFORMATION CONTACT:____________________________________________

11. TELEPHONE #: _____________________________________

12. SIGNATURE:_______________________________________ DATE:_________________________

“ NOTE ”

TEMPORARY MOORING BUOYS ARE REQUIRED TO BE WHITE WITH A BLUE HORIZONTAL BAND
AROUND THE CIRCUMFERENCE OF THE BUOY AND THE WATER LINE. FOR MORE DETAILS
CONCERNING REGULATIONS OF MOORING BUOYS REFER TO 33 CODE OF FEDERAL REGULATION
PART 66.10-45. A COLOR DEPICTION OF A MOORING BUOY CAN BE FOUND I THE LIGHT LIST VOL. VII
GREAT LAKES 1989 (PLATE 4).



















General Decision Number: IL030018 04/22/2005  IL18 
 
 Superseded General Decision Number: IL020018 
 
 State: Illinois 
 
 Construction Types: Heavy (Dredging, and Marine) 
 
 Counties: Illinois Statewide. 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
 ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO, 
 PENNSYLVANIA AND WISCONSIN  DREDGING AND MARINE CONSTRUCTION 
 Dredging and Marine Construction Projects: floating/land 
 equipment engaged in clamshell, backhoe and dragline dredging, 
 marine construction, bridges,salvage operations and cranes, 
 loaders, dozers, or other equipment used for disposal of dredge 
 spoils or marine construction materials on land at the slip or 
 dock, at the project site, where the above material/spoils is 
 being handled, and all equipment utilized on 
 breakwall/breakwater structures on the Great Lakes, Islands 
 therein, their connecting and tributary waters, including the 
 Illinois Waterway to the Lock at Lockport, Illinois, the New 
 York State Barge Canal System between Tonawanda, New York and 
 Waterford, New York and Oswego, New York, the Duluth-Superior 
 area to the Fond du Lac Bridge Crossing (Minnesota State 
 Highway 23) on the St. Louis River and on the St. Lawrence 
 River eastward to the International Boundary near St. Regis, 
 New York. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             02/27/2004 
             2             02/18/2005 
             3             03/25/2005 
             4             04/22/2005 
 
  SUIL2003-001 01/01/2005 
 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
                                   Rates          Fringes 
 
   Dredging: 
      Fireman, Oiler, Deckhand, 
      & Scowman (with dipper, 
      hydraulic or other 
      floating equipment engaged 
      in hydraulic and dipper 
      dredging operations) 
      Pipeline men (both afloat 
      & ashore including loading, 
      unloading, maintaining, 
      and handling pipelines for 
      hydraulic dredges and 



      sandboats Rangeman, 
      Tankerman, Sweepman and 
      service Truck Driver........$ 22.51         7.61+a+b 
      Lead Deckhand...............$ 29.68         7.61+a+b 
   Hydraulic Dredging 
      LAUNCH OPERATOR - Vessel 
      800 Horse- Power Or Less....$ 25.15         7.61+a+b 
      TUG ENGINEER................$ 26.49         7.61+a+b 
      TUG OPERATOR - Vessel Over 
      800 Horse-Power.............$ 26.49         7.61+a+b 
      TUG WORKERS: Fireman, 
      Lineman, Oiler, Deckhand, 
      Tankerman. Scowman, (on/or 
      with tugboats, launches, 
      or other self-propelled 
      boats)......................$ 22.51         7.61+a+b 
   Mechanic 
      FLOATING EQUIPMENT: Illinois 
       Class I....................$ 42.70        12.70+b&c 
       Class II...................$ 41.20        12.70+b&c 
       Class III..................$ 36.65        12.70+b&c 
       Class IV...................$ 30.50        12.70+b+c 
      FLOATING EQUIPMENT: Indiana 
       Class I....................$ 37.00        11.60+b&c 
       Class II...................$ 35.50        11.60+b&c 
       Class III..................$ 31.60        11.60+b&c 
       Class IV...................$ 26.30        11.60+b&c 
      FLOATING EQUIPMENT: Michigan 
       Class I....................$ 28.25        16.48+b&c 
       Class II...................$ 26.75        16.48+b&c 
       Class III..................$ 23.80        16.48+b&c 
       Class IV...................$ 19.80        16.48+b&c 
      FLOATING EQUIPMENT: 
      Minnesota 
       Class I....................$ 33.25        10.10+b&c 
       Class II...................$ 31.75        10.10+b&c 
       Class III..................$ 28.30        10.10+b&c 
       Class IV...................$ 23.50        10.10+b&c 
      FLOATING EQUIPMENT: 
      New York:(Cattaraugus, 
      Chautauga, Erie and 
      Orleans Counties) 
       Class I....................$ 35.05        16.66+b&c 
       Class II...................$ 33.55        16.66+b&c 
       Class III..................$ 29.86        16.66+b&c 
       Class IV...................$ 24.83        16.66+b&c 
      FLOATING EQUIPMENT: 
      New York:(Cayuga, 
      Jefferson, Oswego, and St. 
      Lawrence Counties) 
       Class I....................$ 30.90        13.60+b&c 
       Class II...................$ 29.15        13.60+b&c 
       Class III..................$ 25.94        13.60+b+c 
       Class IV...................$ 21.56        13.60+b&c 
      FLOATING EQUIPMENT: 
      New York:(Monroe and Wayne 
      Counties and the City of 



      Rochester) 
       Class A....................$ 27.71        15.13+b&c 
       Class B....................$ 27.00        15.13+b&c 
       Class C....................$ 24.14        15.13+b&c 
       Crane......................$ 28.71        15.13+b&c 
       Master Mechanic............$ 28.97        15.13+b&c 
      FLOATING EQUIPMENT: 
      New York:(Niagara) 
       Class I....................$ 33.23        15.00+b&c 
       Class II...................$ 31.73        15.00+b&c 
       Class III..................$ 29.57        15.00+b&c 
       Class IV...................$ 24.59        15.00+b&c 
      FLOATING EQUIPMENT: 
      Ohio:(Ashtabula, Cuyahoga, 
      Erie,Lake, and Lorain 
      Counties) 
       Class I....................$ 32.99         8.60+b&c 
       Class II...................$ 31.49         8.60+b&c 
       Class III..................$ 28.02         8.60+b&c 
       Class IV...................$ 23.30         8.60+b&c 
      FLOATING EQUIPMENT: 
      Ohio:(Lucas, Henry, 
      Ottawa, Wood and Sandusky 
      Counties) 
       Class I....................$ 31.27         8.60+b&c 
       Class II...................$ 29.77         8.60+b&c 
       Class III..................$ 26.50         8.60+b+c 
       Class IV...................$ 22.30         8.60+b&c 
      FLOATING EQUIPMENT: 
      Pennsylvania:(Erie County): 
       Class I....................$ 24.80        10.23+b&c 
       Class II...................$ 23.30        10.23+b&c 
       Class III..................$ 20.74        10.23+b&c 
       Class IV...................$ 17.24        10.23+b&c 
      FLOATING EQUIPMENT: 
      Wisconsin:Includes all 
      marine/floating type work 
      on projects in the 
      Superior/Duluth Harbor, 
      Lake Superior. 
       Class I....................$ 32.60        13.95+b&c 
       Class II...................$ 31.10        13.95+b&c 
       Class III..................$ 27.70        13.95+b&c 
       Class IV...................$ 23.05        13.95+b&c 
 
 PAID HOLIDAYS (WHERE APPLICABLE): 
 
 A- NEW YEAR'S DAY 
 B- MEMORIAL DAY 
 C- INDEPENDENCE DAY 
 D- LABOR DAY 
 E- THANKSGIVING DAY 
 F- CHRISTMAS DAY 
 G- PRESIDENT'S  DAY 
 H- VETERAN'S DAY. 
 
 FOOTNOTES: 



 a.  $30.10 per day per employee for mecical 
 
 b.  Eight paid holidays: A thru H 
 
 c.  Hazardous/Toxic Waste Material: 
 
 *Level A $2.50 per hour 
 
 *Level B  2.00 per hour 
 
 *Level C  1.00 per hour 
 
 *Level D  0.50 per hour 
   Such wages shall be above the classifications of work  listed 
   under mechanical dredging and Marine construction  of this 
   general wage decision.  *Working with Hazardous Waste at 
   this level as defined by the  U. S. Enviromental Protection 
   Agency. 
 
 CLASSIFICATION DESCRIPTIONS 
 
 Class I -   Master Mechanic - assist and direct 
   Class II, Class III, and Class IV, diver/wet tender, engineer 
   (hydraulic dredge) 
 
   Class II -  Crane/Backhoe Operator and Mechanic/Welder, 
   assistant engineer(hydraulic dredge), leverman (hydraulic 
   dredge), diver/tender 
 
   Class III - Deck Equipment Operator (Machineryman) 
   Maintenance of Crane (over 50 ton capacity) or Backhoe 
   (115,000 pounds or more), ug/launch operator, Loader/dozer 
   and like equipment on Barge, breakwater wall, slip/dock, 
   Scow, Deck Machinery, etc. 
 
   Class IV -  Deck Equipment Operator(Machineryman/Fireman) 
   (Four equipment units or more) and Crane Maintenance 50 ton 
   capacity and under or Backhoe weighing 115,000  pounds or 
   less, assistant tug operator. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 



 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 



 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
 



 General Decision Number: MI030005 04/29/2005  MI5 
 
 Superseded General Decision Number: MI020005 
 
 State: Michigan 
 
 Construction Types: Building and Heavy 
 
 Counties: Bay, Genesee, Lapeer, Saginaw, St Clair and Tuscola 
 Counties in Michigan. 
 
 BUILDING CONSTRUCTION PROJECTS (does not include residential 
 construction consisting of single family homes and apartments 
 up to and including 4 stories); HEAVY CONSTRUCTION PROJECTS 
 (does not include airport or bridge construction projects, or 
 sewer or water line work if it is incidental to a highway 
 construction project) 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             03/26/2004 
             2             05/21/2004 
             3             07/23/2004 
             4             08/06/2004 
             5             03/25/2005 
             6             04/29/2005 
 
 ASBE0025-002 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Insulator/asbestos worker 
      Includes the application 
      of all  insulating 
      materials, protective 
      coverings, coatings, and 
      finishings to all types of 
      mechanical systems..........$ 28.15            15.86 
 
   FOOTNOTE: Work requiring a spray coating in the application: 
   Five percent (5%) per hour additional. 
 ---------------------------------------------------------------- 
 ASBE0047-010 07/01/2004 
 
                                   Rates          Fringes 
 
   Insulator/asbestos worker 
      Includes the application 
      of all insulating 
      materials, protective 
      coverings, coatings and 
      finishings to all types of 
      mechanical systems..........$ 26.01            12.22 
 ---------------------------------------------------------------- 
 BOIL0169-004 07/01/2004 
 
                                   Rates          Fringes 
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   Boilermaker....................$ 28.136      25% + 8.39 
 ---------------------------------------------------------------- 
 BRMI0007-001 08/01/2004 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Marble, terrazzo and tile 
   finisher.......................$ 14.39             5.26 
   Marble, terrazzo and tile 
   setter.........................$ 19.81             7.88 
 ---------------------------------------------------------------- 
 BRMI0009-012 07/01/2003 
 
                                   Rates          Fringes 
 
   Bricklayer 
       Bricklayer.................$ 24.37            10.97 
       Marble, terrazzo and tile 
       finisher...................$ 20.37            10.97 
       Marble, terrazzo and tile 
       setter.....................$ 22.37            10.97 
 
 FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0009-014 08/01/2003 
 
 LAPEER COUNTY: 
 
                                   Rates          Fringes 
 
   Cement Mason and plasterer.....$ 24.62             9.38 
 
 FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0010-002 08/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Bricklayer 
       Bricklayer.................$ 26.90            12.07 
       Cement mason...............$ 26.02            11.67 
       Plasterer..................$ 26.30            11.67 
      Work on walk-up apartments 
      over four stories, without 
      elevators; does not 
      include buildings which 
      house transients or 
      visitors for commercial 
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      purposes, nor does it 
      include any type of 
      apartment building that 
      contains stores, shops or 
      offices in any part of the 
      building (does not include 
      high-rise apartments) 
       Bricklayer, cement mason, 
       plasterer..................$ 22.76            11.67 
 
 FOOTNOTES: 
 
   Paid Holiday:  Fourth of July, if the worker was employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0010-004 08/01/2004 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Bricklayer.....................$ 23.47            11.00 
   Cement Mason...................$ 21.72            10.33 
 
 FOOTNOTE: 
 
   Paid Holiday: Fourth of July, if the worker is employed by 
   the contractor in any period of seven working days before 
   said holiday within the current calendar year. 
 ---------------------------------------------------------------- 
 BRMI0032-002 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Marble Finisher................$ 21.25            12.56 
   Marble Mason...................$ 27.04            12.56 
   Terrazzo Finisher..............$ 21.65            12.56 
   Terrazzo Worker................$ 26.57            12.56 
   Tile Finisher..................$ 21.27            12.56 
   Tile Setter....................$ 26.47            12.56 
 
   FOOTNOTES: Work on scaffolding over 15 ft.: $1.25 per hour 
   additional.Swing stage work: $1.50 per hour 
   additional.Terrazzo grinding: $0.50 per hour above the 
   terrazzo finisher rate.   Terrazzo work grinding vertical 
   work and stairs: $1.50 per hour above the terrazzo finisher 
   rate. 
 ---------------------------------------------------------------- 
 CARP0687-002 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Carpenter, Drywall Hanger        $ 26.597  25.08%+8.916 
   Diver..........................$ 33.19            17.95 
   Pile Driver....................$ 26.597    25.08%+8.916 
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 FOOTNOTES: 
 
   Piledrivers: Loftsperson or sticker:$0.55 per hour 
   additional. Loftsperson or sticker on heights over 150 
   feet: $0.80 per hour additional. Welder: $0.55 per hour 
   additional. 
 ---------------------------------------------------------------- 
 CARP0706-001 07/17/2004 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Carpenter 
      (Including drywall hangers).$ 24.76             9.46 
 ---------------------------------------------------------------- 
 CARP0706-002 07/17/2004 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Carpenter 
      (Including drywall hangers).$ 24.76             9.46 
 ---------------------------------------------------------------- 
 CARP1045-002 06/01/2001 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 24.907   36.08% + 3.81 
 ---------------------------------------------------------------- 
 CARP1045-006 06/01/2001 
 
 GENESEE AND ST. CLAIR COUNTIES: 
 
                                   Rates          Fringes 
 
   Soft Floor Layer...............$ 23.38            10.29 
 ---------------------------------------------------------------- 
 CARP1045-017 07/17/2002 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 24.67             7.18 
 ---------------------------------------------------------------- 
 CARP1045-018 07/17/2002 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Lather.........................$ 25.23             7.22 
 ---------------------------------------------------------------- 
 * ELEC0017-002 01/01/2005 
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 LAPEER, ST. CLAIR AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Line Construction 
      Cable splicer; Line 
      technician when helio-arc 
      welding.....................$ 35.18      23.50%+4.30 
      Combination driver/groundman$ 24.74      23.50%+4.30 
      Combination equipment 
      operator and groundman......$ 26.21      23.50%+4.30 
      Groundman...................$ 22.77      23.50%+4.30 
      lineman.....................$ 33.77      23.50%+4.30 
   Linemen........................$ 33.37       23.50+4.80 
   Technician 
      (all commercial work 
      except line construction)...$ 33.77      23.50%+4.30 
 ---------------------------------------------------------------- 
 ELEC0058-001 06/01/2003 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Electricians: 
      Work on sound and 
      communications/limited- 
      energy systems (including 
      inter-communication public 
      address, paging, music, 
      security systems, nurse 
      call systems, 
      telecommunications (voice 
      and data), fiber optic 
      cabling systems, sound 
      systems, broadband 
      systems, computer network 
      systems, CCTV systems, 
      fire detection/signaling 
      systems, and temperature 
      control systems)............$ 25.97       3% +  4.77 
      All other work..............$ 34.83       3% + 10.98 
 ---------------------------------------------------------------- 
 ELEC0557-001 05/31/2004 
 
 AGINAW COUNTY; TUSCOLA COUNTY (Townships of Almer, Arbela, 
 Columbia, Dayton, Denmark, Elkland, Ellington, Elmwood, 
 Fairgrove, Fremont, Gilford, Indianfields, Juniata, Kingston, 
 Koylon, Novesta, Tuscola, Vassar, Watertown and Wells): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 27.75            13.12 
 
   FOOTNOTE: High work: Electrical work thirty-five feet (35') 
   (to the work) above the ground or permanent floor, where a 
   hazard exists:15% per hour additional. 
 ---------------------------------------------------------------- 
 ELEC0692-002 05/31/2004 
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 BAY COUNTY AND TUSCOLA COUNTY (Townships of Akron and Wisner): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 26.79         6.51+22% 
 ---------------------------------------------------------------- 
 * ELEC0876-002 06/01/2004 
 
 BAY, GENESEE AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Line Construction 
      Cable splicer...............$ 28.69       3.75+21.5% 
      Light equipment 
      operator/ground 
      person/truck driver/ground 
      person (winch, A-frame, 
      diggers when used for 
      distribution line truck 
      and used for distribution 
      work. Distribution truck 
      driver, 5th wheel type 
      trucks, bucket  trucks, 
      ladder trucks and all live 
      boom trucks, all equipment 
      85 hp or under).............$ 18.15       3.75+21.5% 
      Line technician.............$ 27.54       3.75+21.5% 
      Operator/groundman 
      (digger, tractor and 
      setting rig with tracks or 
      rough terrain vehicle, 
      large bombardier, backhoe 
      over 85 hp, hydraulic 
      crane 10 ton or over).......$ 20.72       3.75+21.5% 
      Truck driver/groundman 
      (trucks with winch or boom 
      or dump, other than 
      distribution work)..........$ 17.27       3.75+21.5% 
 
   FOOTNOTE: Operators of 5/8 yd. rated capacity backhoe or 
   over, and operators of 25 ton, rated capacity, crane or 
   over, and operators of heavy duty tension or pulling 
   machinery on 345 KV and above, shall receive the line 
   technician rate of pay. 
 ---------------------------------------------------------------- 
 ELEC0948-001 06/01/2004 
 
 GENESEE AND LAPEER COUNTIES; TUSCOLA COUNTY (Township of 
 Millington): 
 
                                   Rates          Fringes 
 
   Electrician....................$ 32.73       19% + 6.70 
 
   FOOTNOTES: Work on towers or stacks: double the straight time 
   rate of pay. Work in other hazardous locations located 40 
   or more feet from the floor or ground to the work: 10% per 
   hour additional. Work under compressed air in tunnels or 
   shafts below the ground level: 15% per hour additional. 
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   Work in an area where injurious gases or fumes are present 
   and when instructed to wear gas masks: 15% per hour 
   additional while working in that area and being required to 
   wear gas masks. 
 ---------------------------------------------------------------- 
 ELEV0036-002 01/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Elevator Mechanic..............$ 33.735          10.765 
 
   FOOTNOTE: Vacation Pay: 8% with 5 or more years of service, 
   6% for 6 months to 5 years service. Paid Holidays: New 
   Years Day,  Memorial Day, Independence Day, Labor Day, 
   Thanksgiving Day and  Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
 ELEV0085-002 01/01/2004 
 
 BAY, GENESEE, LAPEER, SAGINAW, AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Elevator Mechanic..............$ 34.005          10.765 
 
   FOOTNOTE: Vacation Pay: 8% with 5 or more years of service, 
   6% for 6 months to 5 years service. Paid Holidays: New 
   Years Day,  Memorial Day, Independence Day, Labor Day, 
   Thanksgiving Day and  Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
 * ENGI0324-008 10/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   sewer relining: 
      GROUP 1.....................$ 25.64             9.16 
      GROUP 2.....................$ 24.24             9.16 
 
 SEWER RELINING CLASSIFICATIONS 
 
   GROUP 1: Operation of audio-visual closed circuit TV system, 
   including remote in-ground cutter and other equipment used 
   in connection with the CCTV system 
 
   GROUP 2: Operation of hot water heaters and circulation 
   systems, water jetters and vacuum and mechanical debris 
   removal systems 
 ---------------------------------------------------------------- 
 ENGI0324-010 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Power equipment operators: 
      GROUP  1....................$ 35.66            13.10 
      GROUP  2....................$ 34.16            13.10 
      GROUP  3....................$ 32.66            13.10 
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      GROUP  4....................$ 32.36            13.10 
      GROUP  5....................$ 31.54            13.10 
      GROUP  6....................$ 30.68            13.10 
      GROUP  7....................$ 29.71            13.10 
      GROUP  8....................$ 28.00            13.10 
      GROUP  9....................$ 20.89            13.10 
      GROUP 10....................$ 19.86            13.10 
 
   FOOTNOTES: Tower cranes: to be paid the crane operator rate 
   determined by the combined length of the mast and the boom. 
   If the worker must climb 50 ft. or more to the work 
   station, $.25 per hour additional. Derrick and cranes where 
   the operator must climb 50 ft. or more to the work station, 
   $.25 per hour additional to the applicable crane operator 
   rate. 
 
 POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
 GROUP 1: Crane with boom & jib or leads 400' or longer 
 
 GROUP 2: Crane with boom & jib or leads 300' or longer 
 
 GROUP 3: Crane with boom & jib or leads 220' or longer 
 
 GROUP 4: Crane with boom & jib or leads 140' or longer 
 
 GROUP 5: Crane with boom & jib or leads 120' or longer 
 
   GROUP 6: Regular crane operator, job mechanic, and concrete 
   pump with boom operator 
 
 GROUP 7: Regular engineer 
 
   GROUP 8: Engineer when operating forklift, lull, 
   extend-a-boom   forklift 
 
   GROUP 9: Engineer when operating compressor or welding 
   machine 
 
 GROUP 10: Fire tender or oiler 
 ---------------------------------------------------------------- 
 ENGI0324-011 06/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   steel erection: 
      GROUP  1....................$ 38.64            13.15 
      GROUP  2....................$ 39.64            13.15 
      GROUP  3....................$ 37.14            13.15 
      GROUP  4....................$ 38.14            13.15 
      GROUP  5....................$ 35.64            13.15 
      GROUP  6....................$ 36.64            13.15 
      GROUP  7....................$ 35.37            13.15 
      GROUP  8....................$ 36.37            13.15 
      GROUP  9....................$ 34.94            13.15 
      GROUP 10....................$ 35.92            13.15 
      GROUP 11....................$ 34.19            13.15 
      GROUP 12....................$ 35.19            13.15 
      GROUP 13....................$ 33.83            13.15 
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      GROUP 14....................$ 34.83            13.15 
      GROUP 15....................$ 33.19            13.15 
      GROUP 16....................$ 26.38            13.15 
      GROUP 17....................$ 24.97            13.15 
 
 FOOTNOTE: 
 
   Paid Holidays: New Year's Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
 POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
   GROUP 1: Engineer when operating combination of boom and jib 
   400' or longer 
 
   GROUP 2: Engineer when operating combination of boom and jib 
   400' or longer on a crane that requires an oiler 
 
   GROUP 3: Engineer when operating combination of boom and jib 
   300' or longer 
 
   GROUP 4: Engineer when operating combination of boom and jib 
   300' or longer on a crane that requires an oiler 
 
   GROUP 5: Engineer when operating combination of boom and jib 
   220' or longer 
 
   GROUP 6: Engineer when operating combination of boom and jib 
   220' or longer on a crane that requires an oiler 
 
   GROUP 7: Engineer when operating combination of boom and jib 
   140' or longer 
 
   GROUP 8: Engineer when operating combination of boom and jib 
   140' or longer on a crane that requires an oiler 
 
   GROUP 9: Tower crane and derrick operator (where operator's 
   work station is 50 ft. or more above first sub-level) 
 
   GROUP 10: Tower crane and derrick operator (where operator's 
   work station is 50 ft. or more above first sub-level) on a 
   crane that requires an oiler 
 
   GROUP 11: Engineer when operating combination of boom and jib 
   120' or longer 
 
   GROUP 12: Engineer when operating combination of boom and jib 
   120' or longer on a crane that requires an oiler 
 
 GROUP 13: Crane operator and job mechanic 
 
 GROUP 14: Crane operator on a crane that requires an oiler 
 
 GROUP 15: Hoisting operator 
 
 GROUP 16: Compressor or welder operator 
 
 GROUP 17: Oiler 
 ---------------------------------------------------------------- 
 ENGI0324-013 09/01/2004 
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                                   Rates          Fringes 
 
   Power equipment operators - 
   underground construction 
   (includes sewer): 
      GROUP 1.....................$ 27.83            13.15 
      GROUP 2.....................$ 23.60            13.15 
      GROUP 3.....................$ 22.87            13.15 
      GROUP 4.....................$ 22.30            13.15 
 
 POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
   GROUP 1: Backfiller tamper; Backhoe; Batch plant operator 
   (concrete); Clamshell; Concrete paver (2 drums or larger); 
   Conveyor loader (Euclid type); Crane (crawler, truck type 
   or pile driving); Dozer; Dragline; Elevating grader; 
   Endloader; Gradall (and similar type machine); Grader; 
   Mechanic; Power shovel; Roller (asphalt); Scraper 
   (self-propelled or tractor drawn); Side boom tractor (type 
   D-4 or equivalent and larger); Slip form paver; Slope 
   paver; Trencher (over 8 ft. digging capacity); Well 
   drilling rig; Concrete pump with boom operator 
 
   GROUP 2: Boom truck (power swing type boom); Crusher; Hoist; 
   Pump (1 or more-6-in. discharge or larger-gas or 
   diesel-powered or powered by generator of 300 amperes or 
   more-inclusive of generator); Side boom tractor (smaller 
   than type D-4 or equivalent); Sweeper (Wayne type and 
   similar equipment); Tractor (pneu-tired, other than backhoe 
   or front end loader); Trencher (8-ft. digging capacity and 
   smaller) 
 
   GROUP 3: Air compressors (600 cfm or larger); Air compressors 
   (2 or more-less than 600 cfm); Boom truck (non-swinging, 
   non-powered type boom); Concrete breaker (self-propelled or 
   truck mounted - includes compressor); Concrete paver (1 
   drum-l/2 yd. or larger); Elevator (other than passenger); 
   Maintenance person; Pump (2 or more-4-in. up to 6-in. 
   discharge-gas or diesel powered-excluding submersible 
   pumps); Pumpcrete machine (and similar equipment); Wagon 
   drill (multiple); Welding machine or generator (2 or 
   more-300 amp. or larger-gas or diesel powered) 
 
   GROUP 4: Boiler; Concrete saw (40 hp or over); Curing machine 
   (self-propelled); Farm tractor (with attachment); Finishing 
   machine (concrete); Fire person; Hydraulic pipe pushing 
   machine; Mulching equipment; Oiler; Pumps (2 or more up to 
   4-in. discharge, if used 3 hours or more a day, gas or 
   diesel powered-excluding submersible pumps); Roller (other 
   than asphalt); Stump remover; Trencher (service); Vibrating 
   compaction equipment, self-propelled (6 ft. wide or over); 
   End dump operator 
 ---------------------------------------------------------------- 
 ENGI0324-014 05/01/2004 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
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   Power equipment operators: 
      GROUP 1.....................$ 27.16            13.10 
      GROUP 2.....................$ 26.91            13.10 
      GROUP 3.....................$ 25.81            13.10 
      GROUP 4.....................$ 21.16            13.10 
      GROUP 5.....................$ 20.56            13.10 
      GROUP 6.....................$ 18.21            13.10 
      GROUP 7.....................$ 16.51            13.10 
 
   FOOTNOTES: Crane operator with main boom and jib 300' or 
   longer: $1.50 per hour above the group 1 rate. Crane 
   operator with main boom and jib 400' or longer: $3.00 per 
   hour above the group 1 rate. 
 
   PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of 
   July, Labor Day, Thanksgiving Day and Christmas Day. 
 
 POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
 
 GROUP 1: Crane with main boom and jib 220' or longer 
 
   GROUP 2: Crane with main boom and jib 140' or longer; tower 
   crane, gantry crane, whirley derrick 
 
   GROUP 3: Regular equipment operator, crane, stiff leg 
   derrick, scraper, dozer, grader, front end loader, hoist, 
   job mechanic 
 
   GROUP 4: Air tugger (single drum), material hoist, boiler 
   operator, sweeping machine, winch truck, Bobcat and similar 
   equipment, fork truck (over 20' lift) 
 
   GROUP 5: Pump, 6 in. or over; well points, freeze systems, 
   boom truck (non-swinging); end dumps and laser/power 
   screed; concrete wire saw (20 h.p. and over) 
 
   GROUP 6: Air compressor, welder, generator, conveyor, pump 
   under 6", grease person and fork truck (20' lifting 
   capacity or less when working on masonry work) 
 
 GROUP 7: Oiler, fire tender and heater operator 
 ---------------------------------------------------------------- 
 ENGI0325-007 10/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   hazardous waste removal: 
      LEVEL A: 
       Engineer when operating 
       crane with boom and jib 
       or leads 140' or longer....$ 33.03            13.24 
       Engineer when operating 
       crane with boom and jib 
       or leads 220' or longer....$ 33.33            13.24 
       GROUP 1....................$ 30.38            13.24 
       GROUP 2....................$ 26.15            13.24 
       Regular crane operator, 
       mechanic, dragline 
       operator, boom truck 
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       operator and concrete 
       pump with boom operator....$ 31.35            13.24 
      LEVEL B AND C: 
       Engineer when operating 
       crane with boom and jib 
       or leads 140' or longer....$ 32.08            13.24 
       Engineer when operating 
       crane with boom and jib 
       or leads 220' or longer....$ 32.38            13.24 
       GROUP 1....................$ 29.43            13.24 
       GROUP 2....................$ 25.20            13.24 
       Regular crane operator, 
       mechanic, dragline 
       operator, boom truck 
       operator and concrete 
       pump with boom operator....$ 30.40            13.24 
      LEVEL D WHEN CAPPING 
      LANDFILL: 
       Engineer when operating 
       crane with boom and jib 
       or leads 140' or longer....$ 30.53            13.24 
       Engineer when operating 
       crane with boom and jib 
       or leads 220' or longer....$ 30.83            13.24 
       GROUP 1....................$ 27.88            13.24 
       GROUP 2....................$ 23.65            13.24 
       Regular crane operator, 
       mechanic, dragline 
       operator, boom truck 
       operator and concrete 
       pump with boom operator....$ 28.23            13.24 
      LEVEL D: 
       Engineer when operating 
       crane with boom and jib 
       or leads 140' or longer....$ 30.78            13.24 
       Engineer when operating 
       crane with boom and jib 
       or leads 220' or longer....$ 31.08            13.24 
       GROUP 1....................$ 28.13            13.24 
       GROUP 2....................$ 23.90            13.24 
       Regular crane operator, 
       mechanic, dragline 
       operator, boom truck 
       operator and concrete 
       pump with boom operator....$ 29.10            13.24 
 
 HAZARDOUS WASTE REMOVAL CLASSIFICATIONS 
 
   GROUP 1: Backhoe, batch plant operator, clamshell, concrete 
   breaker when attached to hoe, concrete cleaning 
   decontamination machine operator, concrete pump, concrete 
   paver, crusher, dozer, elevating grader, endloader, farm 
   tractor (90 h.p. and higher), gradall, grader, heavy 
   equipment robotics operator, loader, pug mill, pumpcrete 
   machines, pump trucks, roller, scraper (self-propelled or 
   tractor drawn), side boom tractor, slip form paver, slop 
   paver, trencher, ultra high pressure waterjet cutting tool 
   system operator, vactors, vacuum blasting machine operator, 
   vertical lifting hoist, vibrating compaction equipment 
   (self- propelled), and well drilling rig 
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   GROUP 2: Air compressor, concrete breaker when not attached 
   to hoe, elevator, end dumps, equipment decontamination 
   operator, farm tractor (less than 90 h.p.), forklift, 
   generator, heater, mulcher, pigs (portable reagent storage 
   tanks), power screens, pumps (water), stationary compressed 
   air plant, sweeper, and welding machine 
 ---------------------------------------------------------------- 
 ENGI0326-004 05/01/2004 
 
                                   Rates          Fringes 
 
   Power equipment operators - 
   gas distribution and duct 
   installation work: 
      REMAINDER OF COUNTIES: 
       GROUP 1....................$ 23.49            13.10 
       GROUP 2-A..................$ 23.39            13.10 
       GROUP 2-B..................$ 23.17            13.10 
       GROUP 3....................$ 22.39            13.10 
       GROUP 4....................$ 21.89            13.10 
      ST. CLAIR COUNTY: 
       GROUP 1....................$ 24.40            13.10 
       GROUP 2....................$ 24.27            13.10 
       GROUP 3....................$ 23.14            13.10 
       GROUP 4....................$ 22.57            13.10 
 
 SCOPE OF WORK: 
   The construction, installation, treating and reconditioning 
   of pipelines transporting gas vapors within cities, towns, 
   subdivisions, suburban areas, or within private property 
   boundaries, up to and including private meter settings of 
   private industrial, governmental or other premises, more 
   commonly referred to as "distribution work", starting from 
   the first metering station, connection, similar or related 
   facility, of the main or cross country pipeline and 
   including duct installation. 
 
 POWER EQUIPMENT - GAS DISTRIBUTION CLASSIFICATIONS 
 
 ST. CLAIR COUNTY: 
 
   GROUP 1: Backhoe, crane, grader, mechanic, dozer (D-6 
   equivalent or larger), side boom (D-4 equivalent or 
   larger), trencher, endloader (2 yd. capacity or greater) 
 
   GROUP 2: Dozer (less than D-6 equivalent), endloader (under 2 
   yd. capacity), side boom (under D-4 capacity), backfiller, 
   pumps (1 or 2 of 6-inch discharge or greater), boom truck 
   (with powered boom), tractor (wheel type other than backhoe 
   or front endloader) 
 
   GROUP 3: Tamper (self-propelled), boom truck (with 
   non-powered boom), concrete saw (20 hp or larger), pumps (2 
   to 4 under 6-inch discharge), compressor (2 or more or when 
   one is used continuously into the second day) 
 
   GROUP 4: Oiler, hydraulic pipe pushing machine, grease person 
 
 REMAINDER OF COUNTIES: 

Page 13 of 29

6/1/2005http://www.wdol.gov/wdol/scafiles/davisbacon/MI5.dvb



 
   GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe 
   (over 1/2 yd. capacity), grader (Caterpillar 12 equivalent 
   or larger) 
 
 GROUP 2-A: Trencher, backhoe (1/2 yd. capacity or less) 
 
   GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 or 
   more), dozer (D-4 equivalent or larger), endloader (1 yd. 
   capacity or larger), pump (1 or 2 six-inch or larger), side 
   boom (D-4 equivalent or larger) 
 
   GROUP 3: Backfiller, boom truck (powered), concrete saw (20 
   hp or larger), dozer (less than D-4 equivalent), endloader 
   (under 1 yd. capacity), farm tractor (with attachments), 
   pump (2 - 4 under six-inch capacity), side boom tractor 
   (less than D-4 equivalent), tamper (self-propelled) 
 
 GROUP 4: Oiler, grease person 
 
 REMAINDER OF COUNTIES: 
 
   GROUP 1: Mechanic, crane (over 1/2 yd. capacity), backhoe 
   (over 1/2 yd. capacity), grader (Caterpillar 12 equivalent 
   or larger) 
 
 GROUP 2-A: Trencher, backhoe (1/2 yd. capacity or less) 
 
   GROUP 2-B: Crane (1/2 yd. capacity or less), compressor (2 or 
   more), dozer (D-4 equivalent or larger), endloader (1 yd. 
   capacity or larger), pump (1 or 2 six-inch or larger), side 
   boom (D-4 equivalent or larger) 
 
   GROUP 3: Backfiller, boom truck (powered), concrete saw (20 
   hp or larger), dozer (less than D-4 equivalent), endloader 
   (under 1 yd. capacity), farm tractor (with attachments), 
   pump (2 - 4 under six-inch capacity), side boom tractor 
   (less than D-4 equivalent), tamper (self-propelled) 
 
 GROUP 4: Oiler, grease person 
 ---------------------------------------------------------------- 
 IRON0025-005 06/01/2003 
 
                                   Rates          Fringes 
 
   Ironworkers: 
      Fence erector...............$ 20.29            14.17 
      Ornamental, structural, 
      precast erector.............$ 27.01            18.85 
      Siding & decking (Except 
      St. Clair County)...........$ 22.48            16.78 
 ---------------------------------------------------------------- 
 IRON0025-008 04/01/2003 
 
                                   Rates          Fringes 
 
   Ironworkers - Pre-Engineered 
   Metal 
      BAY, SAGINAW AND TUSCOLA 
      COUNTIES....................$ 19.67            13.51 
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      GENESEE, LAPEER AND ST. 
      CLAIR COUNTIES..............$ 20.89            14.51 
 ---------------------------------------------------------------- 
 IRON0025-023 06/01/2003 
 
                                   Rates          Fringes 
 
   Ironworkers: 
      Machinery mover, rigger 
      and machinery erector.......$ 24.09            16.95 
 ---------------------------------------------------------------- 
 IRON0026-013 06/01/2001 
 
                                   Rates          Fringes 
 
   Ironworkers: 
      Reinforcing.................$ 23.50            15.51 
      Wire mesh...................$ 19.87            14.24 
 ---------------------------------------------------------------- 
 * LABO0005-012 10/01/2004 
 
                                   Rates          Fringes 
 
   Laborers - hazardous waste 
   abatement: 
      BAY, SAGINAW AND TUSCOLA 
      COUNTIES: 
       Level A, B or C............$ 20.93             7.41 
       Work performed in 
       conjunction with site 
       preparation not requiring 
       the use of personal 
       protective equipment; 
       Also, Level D..............$ 19.93             7.41 
      GENESEE AND LAPEER COUNTIES: 
       Level A, B or C............$ 21.29             7.41 
       Work performed in 
       conjunction with site 
       preparation not requiring 
       the use of personal 
       protective equipment; 
       Also, Level D..............$ 20.29             7.41 
      ST. CLAIR COUNTY: Work 
      performed inside the 
      building and up to and 
      including 5 ft. outside 
      the building: 
       Level A, B or C............$ 25.04             8.31 
       Work performed in 
       conjunction with site 
       preparation not requiring 
       the use of personal 
       protective equipment; 
       Also, Level D..............$ 24.04             8.31 
      ST. CLAIR COUNTY: Work 
      performed over 5 ft. 
      outside the building: 
       Level A, B or C............$ 20.46             7.39 
       Work performed in 
       conjunction with site 

Page 15 of 29

6/1/2005http://www.wdol.gov/wdol/scafiles/davisbacon/MI5.dvb



       preparation not requiring 
       the use of personal 
       protective equipment; 
       Also, Level D..............$ 19.46             7.39 
 ---------------------------------------------------------------- 
 LABO0259-010 08/01/2004 
 
                                   Rates          Fringes 
 
   Asbestos Laborer 
      Includes removing and 
      disposing of all 
      insulation 
      materials from 
      walls, ceilings, floors, 
      columns, and all other non- 
      mechanical surfaces; 
      and removal of insulating 
      materials from mechanical 
      systems that are to be 
      demolished;loading/unloading 
      of bagged and tagged 
      materials at the disposal 
      site (includes lead paint 
      abatement clean-up).........$ 20.00             8.48 
 ---------------------------------------------------------------- 
 * LABO0259-012 09/01/2004 
 
                                   Rates          Fringes 
 
   Laborers - tunnel, shaft and 
   caisson: 
      GROUP 1.....................$ 21.37             7.38 
      GROUP 2.....................$ 21.46             7.38 
      GROUP 3.....................$ 21.56             7.38 
      GROUP 4.....................$ 21.72             7.38 
      GROUP 5.....................$ 21.98             7.38 
      GROUP 6.....................$ 22.29             7.38 
      GROUP 7.....................$ 14.56             7.38 
 
   SCOPE OF WORK: Tunnel, shaft and caisson work of every type 
   and descripton and all operations incidental thereto, 
   including, but not limited to, shafts and tunnels for 
   sewers, water, subways, transportation, diversion, 
   sewerage, caverns, shelters, aquafers, reservoirs, missile 
   silos and steel sheeting for underground construction. 
 
 LABORER CLASSIFICATIONS 
 
   GROUP 1: Tunnel, shaft and caisson laborer, dump, shanty, hog 
   house tender, testing (on gas) 
 
   GROUP 2: Manhole, headwall, catch basin builder, bricklayer 
   tender, mortar, material mixer, fence erector and guard 
   rail builder 
 
   GROUP 3: Air tool operator (jackhammer, bush hammer and 
   grinder), first bottom, second bottom, cage tender, car 
   pusher, carrier, concrete, concrete form, concrete repair, 
   cement invert laborer, cement finisher, concrete shoveler, 
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   conveyor, floor, gasoline and electric tool operator, 
   gunite, grout 
   operator, welder, heading dinky person, inside lock tender, 
   pea gravel operator, pump, outside lock tender, scaffold, 
   top signal person, switch person, track, tugger, utility 
   person, vibrator, winch operator, pipe jacking, wagon drill 
   and air track operator and concrete saw operator (under 40 
   h.p.) 
 
   GROUP 4: Tunnel, shaft and caisson mucker, bracer, liner 
   plate, long haul dinky driver and well point 
 
   GROUP 5: Tunnel, shaft and caisson miner, drill runner, key 
   board operator, power knife operator, reinforced steel or 
   mesh (e.g. wire mesh, steel mats, dowel bars, etc.) 
 
 GROUP 6: Dynamite and powder 
 
   GROUP 7: Restoration laborer, seeding, sodding, planting, 
   cutting, mulching and top soil grading; and the restoration 
   of property such as replacing mailboxes, wood chips, 
   planter boxes, flagstones, etc. 
 ---------------------------------------------------------------- 
 * LABO0334-007 09/01/2004 
 
                                   Rates          Fringes 
 
   Laborers - open cut: 
       GROUP 1....................$ 18.22             7.50 
       GROUP 2....................$ 18.35             7.50 
       GROUP 3....................$ 18.46             7.50 
       GROUP 4....................$ 18.53             7.50 
       GROUP 5....................$ 18.65             7.50 
       GROUP 6....................$ 15.87             7.50 
       GROUP 7....................$ 14.21             7.50 
      GENESEE, LAPEER AND ST. 
      CLAIR COUNTIES: 
       GROUP 1....................$ 19.31             7.50 
       GROUP 2....................$ 19.45             7.50 
       GROUP 3....................$ 19.57             7.50 
       GROUP 4....................$ 19.62             7.50 
       GROUP 5....................$ 19.76             7.50 
       GROUP 6....................$ 17.06             7.50 
       GROUP 7....................$ 14.21             7.50 
 
   SCOPE OF WORK: Open cut construction work shall be construed 
   to mean work which requires the excavation of earth 
   including industrial, commercial and residential building 
   site excavation and preparation, land balancing, demolition 
   and removal of concrete and underground appurtenances, 
   grading, paving, sewers, utilities and improvements; 
   retention, oxidation, flocculation and irrigation 
   facilities, and also including but not limited to 
   underground piping, conduits, steel sheeting for 
   underground construction, and all work incidental thereto, 
   and general excavation. Open cut construction work shall 
   also be construed to mean waterfront work, piers, docks, 
   seawalls, breakwalls, marinas and all incidental work. Open 
   cut construction work shall not include any structural 
   modifications, alterations, additions and repairs to 
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   buildings, or highway work, including roads, streets, 
   bridge construction and parking lots or steel erection work 
   and excavation for the building itself and back filling 
   inside of and within 5 ft. of the building and foundations, 
   footings and piers for the building. Open cut construction 
   work shall not include any work covered under Tunnel, Shaft 
   and Caisson work. 
 
 OPEN CUT LABORER CLASSIFICATIONS 
 
 GROUP 1: Construction laborer 
 
   GROUP 2: Mortar and material mixer, concrete form person, 
   signal person, well point person, manhole, headwall and 
   catch basin builder, guard rail builder, headwall, seawall, 
   breakwall, dock builder and fence erector 
 
   GROUP 3: Air, gasoline and electric tool operator, vibrator 
   operator, driller, pump person, tar kettle operator, 
   bracer, rodder, reinforced steel or mesh person (e.g. wire 
   mesh, steel mats, dowel bars, etc.), welder, pipe jacking 
   and boring person, wagon drill and air track operator and 
   concrete saw operator (under 40 h.p.), windlass and tugger 
   person and directional boring person 
 
 GROUP 4: Trench or excavating grade person 
 
   GROUP 5: Pipe layer (including crock, metal pipe, multi-plate 
   or other conduits) 
 
   GROUP 6: Grouting person, audio-visual television operations 
   and all other operations in connection with closed circuit 
   television inspection, pipe cleaning and pipe relining work 
 
   GROUP 7: Restoration laborer, seeding, sodding, planting, 
   cutting, mulching and top soil grading; and the restoration 
   of property such as replacing mailboxes, wood chips, 
   planter boxes, flagstones, etc. 
 ---------------------------------------------------------------- 
 * LABO0334-017 07/01/2004 
 
                                   Rates          Fringes 
 
   Landscape Laborer 
      BAY, SAGINAW, TUSCOLA 
       GROUP 1....................$ 15.98             4.75 
       GROUP 2....................$ 11.78             4.75 
      GENESEE, LAPEER AND  ST. 
      CLAIR 
       GROUP 1....................$ 16.71             4.75 
      GENESEE, LAPEER AND ST. 
      CLAIR 
       GROUP 2....................$ 12.49             4.75 
 
 LANDSCAPE LABORER CLASSIFICATIONS 
 
   GROUP 1: Landscape specialist, including air, gas and diesel 
   equipment operator and lawn sprinkler installer 
 
   GROUP 2: Landscape laborer: small power tool operator, 
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   material mover and truck driver 
 ---------------------------------------------------------------- 
 LABO0463-002 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Laborers: 
      GROUP 1.....................$ 23.37             8.82 
      GROUP 2.....................$ 21.47             8.82 
      GROUP 3.....................$ 23.62             8.82 
      GROUP 4.....................$ 23.54             8.82 
      GROUP 5.....................$ 23.72             8.82 
 
 FOOTNOTES: 
 
   Scuba diving: Work under water requiring the use of scuba 
   equipment: to be paid $200 per day plus $40 additional pay 
   for maintenance of the individual's diving equipment. 
 
   Height pay: Work on stacks, towers, power houses and silos 
   shall be paid at the rate of pay as follows: Zero (from 
   ground) to 100 ft.: $.30 per hour above the group 1 rate. 
   For each additional fifty feet (50') height: $.30 
   additional per hour for each additional fifty foot(50') 
   height. 
 
 LABORER CLASSIFICATIONS 
 
   GROUP 1: General laborer; mason tender; flag person; traffic 
   person; rod person; demolition laborer; furnace battery 
   heater tender; portable heater tender; cement finisher 
   tender, carpenter tender, fire watch 
 
 GROUP 2: Watchman 
 
   GROUP 3: Mortar mixer (by hand or machine); air, electric, 
   gas tool operator; pump operator; and air and electric bush 
   hammer 
 
   GROUP 4: Plasterer tender; hot dope carrier; tar kettle 
   tender; concrete gas buggy; concrete saw operator; well 
   wheel and tape coat 
 
   GROUP 5: Crock layer or pipe layer and caisson worker in 
   buildings 
 ---------------------------------------------------------------- 
 LABO1075-002 06/01/2004 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Laborers: 
      (Includes carpenter 
      tender; mason tender; 
      cement finisher tender; 
      plasterer tender; signal 
      person and top person 
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      (sewer work); air, fuel or 
      electric powered tool 
      operator; crock and pipe 
      layer (conduit and 
      vitrified tile, except 4" 
      drain tile around 
      buildings; caisson worker; 
      tunnel mucker; jackhammer 
      and air spade operator; 
      tunnel person (concrete 
      shoveler, car pusher); 
      bottom person (sewer 
      work); windlass operator 
      (caisson work)..............$ 21.34             7.33 
 
 FOOTNOTE: Demolition burner: $1.00 per hour additional. 
 ---------------------------------------------------------------- 
 LABO1098-009 06/30/2004 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Laborers: 
      GROUP 1.....................$ 18.90             7.30 
      GROUP 2.....................$ 19.40             7.30 
      GROUP 3.....................$ 19.90             7.30 
 
 LABORER CLASSIFICATIONS 
 
   GROUP 1: All construction laborers except workers falling 
   within specified classifications; Also, pumps with a 3-in. 
   or less discharge and not hooked up in battery; mechanized 
   buggy operators & mortar mixer (when done by hand) and 
   mason tender 
 
   GROUP 2: Air or electric driven pavement breakers, concrete 
   vibrator, plaster tender,Tunnel miner, tunnel mucker and 
   tunnel and shaft underpinning contributing to the 
   structural support of buildings 
 
   GROUP 3: Driller & blaster, burner & welder; Also, refractory 
   work: Work inside or outside digesters, tanks, lime kilns, 
   chests, boilers and boiler tubes, heat treat ovens, and 
   smoke stacks, including the handling of acid, chlorine, 
   chemicals, epoxies, liquids and cleaning of existing 
   precipitators, hydro blasting, hydro washing, and 
   sandblasting 
 ---------------------------------------------------------------- 
 PAIN0357-002 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Glazier........................$ 26.30            12.31 
 
   PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of 
   July, Labor Day, Thanksgiving Day and Christmas Day; 
   provided that the employee has worked the last full regular 

Page 20 of 29

6/1/2005http://www.wdol.gov/wdol/scafiles/davisbacon/MI5.dvb



   scheduled work day prior to the holiday, and the first full 
   regular scheduled work day following the holiday, provided 
   the employee is physically able to work. 
 ---------------------------------------------------------------- 
 PAIN0826-002 12/15/2002 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Glazier........................$ 21.73             9.31 
 
   PAID HOLIDAYS:  New Years Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
 FOOTNOTES: 
 
   High pay: Work from any mechanical lift, regardless of the 
   height off of the surface: $0.75 per hour additional. 
   Working from scaffolding shall be paid at the premium rate 
   only when the working platform is at twenty (20) feet or 
   above. All swing stage work to be paid at the premium rate. 
   Working from a ladder at twenty (20) feet or above 
   qualifies for the premium rate. Premium pay is only to be 
   paid for the actual time worked on the lift device, 
   scaffold, or ladder. 
 ---------------------------------------------------------------- 
 PAIN1052-001 06/01/2004 
 
 GENESEE COUNTY; AND LAPEER COUNTY (west of Hwy. M-53): 
 
                                   Rates          Fringes 
 
   Painter........................$ 23.27             8.52 
 
 FOOTNOTES: 
 
   Lead abatement work: $1.50 per hour additional. Application 
   of paint by pressure roller: $.80 per hour additional. Sand 
   blasting, steam cleaning, acid cleaning, and all work 
   ordinarily performed as such: $1.00 per hour additional. 
   Swing stage, boatswain chair, window jacks and all work 
   performed over a falling height of 30 ft.: $.30 per hour 
   additional. For each aditional 15 ft. of height: $.10 per 
   hour additional. All industrial spray gun work, pick 
   pullers and those handling needles also for cleaning by 
   blowing off by air pressure: $1.00 per hour additional. 
   Commercial spray rate shall be paid only on deck and truss: 
   $.30 per hour additional. All work such as steeplejack, 
   tanks, gas holders, stacks, flag poles, radio towers and 
   beacons, power line towers, bridges, etc.: $.65 per hour 
   additional, paid from the ground up. Application of paint 
   by use of a mitt: $.35 per hour additional. 
 ---------------------------------------------------------------- 
 PAIN1052-004 06/01/2004 
 
 GENESEE COUNTY; AND LAPEER COUNTY (west of Hwy. M-53): 
 
                                   Rates          Fringes 
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   Drywall Finisher 
      Drywall sanding.............$ 21.87             8.52 
      Hand work...................$ 23.27             8.52 
      Machine work................$ 23.57             8.52 
 ---------------------------------------------------------------- 
 PAIN1474-004 06/01/2004 
 
 LAPEER COUNTY (east of Hwy. M-53); ST. CLAIR AND TUSCOLA 
 COUNTIES: 
 
                                   Rates          Fringes 
 
   Painter/Drywall Finisher.......$ 23.25            11.65 
 
 FOOTNOTES: 
 Lead abatement work: $1.00 per hour additional. 
   Paperhanging: $1.00 per hour additional.  Work with any 
   hazardous material: $1.00 per hour additional. Sandblasting, 
   steam cleaning and acid cleaning: $1.00 per hour 
   additional.Ladder work at or above 40 ft., scaffold work at 
   or above 40 ft., swing stage, boatswain chair, window jacks 
   and all work performed over a falling height of 40 ft.: 
   $1.00 per hour additional.Spray gun work, pick pullers and 
   those handling needles, blowing off by air pressure, and 
   any person rigging (setting up and moving off the groupnd): 
   $1.00 per hour additional.Steeplejack, tanks, gas holders, 
   stacks, flag poles, radio towers and beacons, power line 
   towers, bridges, etc.: $1.00 per hour additonal, paid from 
   the ground up. 
 ---------------------------------------------------------------- 
 PAIN1803-001 06/01/2004 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Painters: 
      Work performed on water, 
      bridges over water or 
      moving traffic, radio and 
      powerline towers, elevated 
      tanks, steeples, smoke 
      stacks over 40 ft. of 
      falling heights, recovery 
      of lead-based paints and 
      any work associated with 
      industrial plants, except 
      maintenance of industrial 
      plants......................$ 20.70            10.30 
      All other work, including 
         maintenance of industrial 
      plants......................$ 19.28            10.30 
 
 FOOTNOTES: 
 
   Spray painting, sandblasting, blowdown associated with 
   spraying and blasting, water blasting and work involving a 
   swing stage, boatswain chair or spider: $1.00 per hour 
   additional.All work performed inside tanks, vessels, tank 
   trailers, railroad cars, sewers, smoke stacks, boilers or 
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   other spaces having limited egress not including buildings, 
   opentop tanks, pits, etc.: $1.25 per hour additional. Work 
   involving the installation of wallcoverings: $0.30 cents 
   per hour additional. 
 ---------------------------------------------------------------- 
 PAIN1803-009 06/01/2004 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Drywall Finisher...............$ 21.05            10.25 
 ---------------------------------------------------------------- 
 PLAS0016-001 06/01/2004 
 
 GENESEE COUNTY: 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 23.49             9.32 
   Plasterer......................$ 22.61             9.10 
 
 FOOTNOTES: 
 
   Swing stage: $.50 per hour additional.Gun machine operator: 
   $.50 per hour additional. 
 ---------------------------------------------------------------- 
 PLUM0085-003 05/03/2004 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters 
      Work on housing projects 
      over 4 stories(Includes 
      HVAC work in any building 
      up to $60,000)..............$ 20.20            12.23 
      All other work..............$ 25.44            14.14 
 ---------------------------------------------------------------- 
 * PLUM0098-003 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Plumber........................$ 32.08            17.15 
 ---------------------------------------------------------------- 
 PLUM0190-006 05/01/2004 
 
                                   Rates          Fringes 
 
   Gas Distribution Pipeline 
      Welding in conjunction 
      with gas distribution 
      pipeline work...............$ 26.35            11.70 
      All other work..............$ 18.66             7.92 
 ---------------------------------------------------------------- 
 PLUM0370-002 06/05/2004 
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 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Plumbers and Pipefitters 
      Work in any building of 
      10,000 sq. ft. or less......$ 21.62            14.23 
      All other work..............$ 30.88            14.23 
 
   FOOTNOTE: Welding of galvanized material: $1.00 per hour 
   additional. 
 ---------------------------------------------------------------- 
 PLUM0636-004 06/07/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Pipefitter.....................$ 31.53            16.08 
 ---------------------------------------------------------------- 
 * ROOF0149-004 06/01/2004 
 
 BAY, GENESEE, LAPEER, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Roofer (including Built Up, 
   Composition and Single Ply)....$ 21.71            10.10 
 ---------------------------------------------------------------- 
 * ROOF0149-006 06/01/2004 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Roofer (including Built Up, 
   Composition and Single Ply)....$ 20.16            11.65 
   Slater.........................$ 22.16            11.65 
 ---------------------------------------------------------------- 
 SFMI0669-001 01/01/2005 
 
                                   Rates          Fringes 
 
   Sprinkler Fitter...............$ 28.31            12.10 
 ---------------------------------------------------------------- 
 SHEE0007-008 09/01/2001 
 
 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
      Work on any multiple 
      family 
      housing unit over 4 
      stories where each 
      individual family 
      apartment is individually 
      conditioned by a separate 
      and independent unit or 
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      system; Also, work on any 
      single building or 
      multiple 
      tenant building 
      where each 
      individual space is 
      individually conditioned 
      by a separate and 
      independent unit or system 
      (includes any 
      separate additional or 
      remodeled space that is 
      individually conditioned 
      by a 
      separate and independent 
      unit or system of 20 tons 
      or 
      less, regardless of total 
      existing units not part of 
      the 
      addition or remodeled 
      portion of the job; also 
      includes extensions of 
      existing systems if the 
      existing systems are a 
      total of 20 tons or less)...$ 19.49             2.87 
      All other work..............$ 27.70             9.17 
 ---------------------------------------------------------------- 
 SHEE0007-018 05/01/2001 
 
 BAY, SAGINAW AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
      Work on any multiple 
      family     housing unit over 4 
      stories     where each 
      individual family 
      apartment is individually 
         conditioned by a separate 
      and     independent unit 
      or system;     Also, work 
      on any single     building 
      with single tenant 
      under 600,000 BTU heating 
         and/or 20 ton cooling....$ 16.95             4.27 
      All other work..............$ 21.98       3% + 10.05 
 ---------------------------------------------------------------- 
 SHEE0080-001 06/01/2002 
 
 ST. CLAIR COUNTY: 
 
                                   Rates          Fringes 
 
   Sheet Metal Worker 
      Siding and decking..........$ 21.33             8.77 
      Work on any multiple 
      family     housing unit over 4 
      stories     where each 
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      individual family 
      apartment is individually 
         conditioned by a separate 
      and independent unit or 
      system; Also, work 
      involving the installation 
      only of 
      individual jobs consisting 
      of 10 tons of air 
      conditioning 
      and/or 200,000 B.T.U.'s of 
      heating at any one job 
      site, and the 
      architectural sheet metal 
      work on such projects.......$ 16.79             6.27 
      All other work..............$ 28.34            17.00 
 ---------------------------------------------------------------- 
 TEAM0007-002 06/01/2002 
 
 BAY AND SAGINAW COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      Euclids, double bottoms 
      and     lowboys.............$ 23.045         .50 + a 
      Trucks under 8 cu. yds......$ 22.795         .50 + a 
      Trucks, 8 cu. yds. and over.$ 22.895         .50 + a 
 
 FOOTNOTE:  a. $265.90 per week. 
 ---------------------------------------------------------------- 
 TEAM0247-002 06/01/2003 
 
 ST. CLAIR AND TUSCOLA COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck drivers: 
      Pole trailer driver, 
      lowboy driver, straddle 
      carrier, double bottom and 
      special load permit 
      driver, fuel truck driver, 
      bus driver and water truck 
      driver......................$ 26.285               a 
      Truck driver on all trucks 
      except semi trucks or 
      tractor trailers, pole 
      trailers, lowboys, 
      straddle carriers, double 
      bottom, special load 
      permit vehicles and fuel 
      truck driver................$ 26.02                a 
      Truck driver on semi 
      trucks or tractor trailers, 
      except pole trailer 
      driver, lowboy driver, 
      straddle carriers, double 
      bottom, special load 
      permit vehicles and fuel 
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       truck driver...............$ 26.18                a 
 
   PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
   Day, Labor Day, Thanksgiving Day and Christmas Day. If any 
   of the above holidays fall on a Sunday, the following 
   Monday shall be considered the holiday and, if work is 
   performed, the rate shall be double time. 
 
   FOOTNOTE:  a. $152.25 per week, plus $25.60 per day, plus the 
   following vacation pay: Drivers who have been in the employ 
   of their company for 3 years or less: $0.60 per hour. 
   Drivers who have been in the employ of their company for 4 
   through 10 years: $1.00 per hour. Drivers who have been in 
   the employ of their company for 11 through 15 years: $1.45 
   per hour. Drivers who have been in the employ of their 
   company for 16 years and longer: $1.85 per hour. 
 ---------------------------------------------------------------- 
 TEAM0247-009 04/01/2003 
 
                                   Rates          Fringes 
 
   Truck drivers - underground 
   construction: 
      GENESEE AND ST. CLAIR 
      COUNTIES: 
       GROUP 1....................$ 20.57  132.70/wk.+34.0 
       GROUP 2....................$ 20.71  132.70/wk.+34.0 
       GROUP 3....................$ 20.90  132.70/wk.+34.0 
      LAPEER COUNTY: 
       GROUP 1....................$ 20.47  132.70/wk.+34.0 
       GROUP 2....................$ 20.56  132.70/wk.+34.0 
       GROUP 3....................$ 20.77  132.70/wk.+34.0 
 
   PAID HOLIDAYS: New Year's Day, Memorial Day, Fourth of July, 
   Labor Day, Thanksgiving Day and Christmas Day. 
 
   SCOPE OF WORK: Excavation, site preparation, land balancing, 
   grading, sewers, utilities and improvements; also 
   including, but not limited to, tunnels, underground piping, 
   retention, oxidation, flocculation facilities, conduits, 
   general excavation and steel sheeting for underground 
   construction.  Underground construction work shall not 
   include any structural modifications, alterations, 
   additions and repairs to buildings or highway work, 
   including roads, streets, bridge construction and parking 
   lots or steel erection. 
 
 TRUCK DRIVER CLASSIFICATIONS 
 
   GROUP 1: Truck driver on all trucks (EXCEPT dump trucks of 8 
   cubic yards capacity or over, pole trailers, semis, low 
   boys, Euclid, double bottom and fuel trucks) 
 
   GROUP 2: Truck driver on dump trucks of 8 cubic yards 
   capacity or over, pole trailers, semis and fuel trucks 
 
 GROUP 3: Truck driver on low boy, Euclid and double bottom 
 ---------------------------------------------------------------- 
 TEAM0332-002 06/01/2001 
 

Page 27 of 29

6/1/2005http://www.wdol.gov/wdol/scafiles/davisbacon/MI5.dvb



 GENESEE AND LAPEER COUNTIES: 
 
                                   Rates          Fringes 
 
   Truck Driver...................$ 19.11  .22 + 252.70/wk 
 
 FOOTNOTE: 
 
   Paid Holidays: New Year's Day, Good Friday afternoon, 
   Memorial Day, Fourth of July, Labor Day, Thanksgiving Day 
   and Christmas Day, provided that the worker has 30 days or 
   more of continuous employment with any one contractor, and 
   that the worker works the last scheduled workday before the 
   holiday and the first scheduled workday after the holiday. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
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        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 

Page 29 of 29

6/1/2005http://www.wdol.gov/wdol/scafiles/davisbacon/MI5.dvb



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE CONSTRUCTION

SECTION 02482

DREDGING

PART 1   GENERAL

  1.1   UNIT PRICES
    1.1.1   Work Covered by Contract Price
    1.1.2   Measurement and Payment
      1.1.2.1   Allowable Pay Overdepth and Sideslopes
      1.1.2.2   Shoal Removal
      1.1.2.3   Soundings
    1.1.3   Volume Calculations
      1.1.3.1   Excessive Dredging
      1.1.3.2   Monthly Partial Payments
      1.1.3.3   Continuity of Work
  1.2   PERFORMANCE REQUIREMENTS
    1.2.1   Monitoring of Disposal Area
  1.3   SUBMITTALS
  1.4   PROJECT/SITE CONDITIONS
  1.5   Character of Materials
  1.6   Disposal Area Conditions
    1.6.1   Caution
  1.7   Transfer Site
  1.8   SEQUENCING AND SCHEDULING
  1.9   Delivery of Plant and Order of Work
  1.10   Sequence

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

  3.1   DREDGING
    3.1.1   Obstructions
    3.1.2   Channel Crossing
    3.1.3   Overdepth and Tolerances
      3.1.3.1   Allowable Pay Overdepth
      3.1.3.2   Side Slopes
      3.1.3.3   Toe of Side Slope
      3.1.3.4   Shoals
  3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS
    3.2.1   General
    3.2.2   Restriction
    3.2.3   Vehicular Conveyance
    3.2.4   Off-Loading Facility
  3.3   DISPOSAL OF DREDGED MATERIALS
    3.3.1   General
      3.3.1.1   Misplaced Material
    3.3.2   Government-Furnished Disposal Area

SECTION 02482  Page 1



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

      3.3.2.1   Restrictions
  3.4   CONTRACTOR QUALITY CONTROL
  3.5   GOVERNMENT INSPECTION
    3.5.1   Gauge Maintenance
    3.5.2   Facilities
    3.5.3   Transportation
    3.5.4   Compliance
  3.6   PRIOR, AFTER AND CHECK SURVEYS
  3.7   FINAL EXAMINATION AND ACCEPTANCE
    3.7.1   Examination
    3.7.2   Acceptance

-- End of Section Table of Contents --

SECTION 02482  Page 2



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

SECTION 02482

DREDGING

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Work Covered by Contract Price

The contract unit price per cubic yard for dredging shall include the cost 
of removal, conveyance and disposal of all materials as shown on the 
drawings and as specified herein, except original materials, ledgerock, 
boulders, cobbles, rock fragments, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried below the 
required depth by the plant specified in the accepted bid, or the 
equivalent of such plant, without blasting or special apparatus.  The unit 
price shall also include the cost of all work required to be performed for 
the use of the disposal area.

1.1.2   Measurement and Payment

1.1.2.1   Allowable Pay Overdepth and Sideslopes

The total estimated dredging quantity shown on the Bidding Schedule 
includes the required depth material plus the allowable overdepth material 
and allowable sideslope material.  These quantities include an estimated 
20,000 cubic yards of shoaling that is expected to occur prior to 
commencement of dredging under this contract.  The allowable pay overdepth 
quantity listed below is computed for the allowable overdepth prism 
immediately below the material required to be dredged as shown on the 
drawings or otherwise specified.  The allowable sideslope quantity listed 
below is computed immediately above the payment limit line for sideslopes 
as shown and specified.

a.  Estimated Allowable Pay Overdepth and Sideslope Quantities in Cubic 
Yards.

Saginaw Bay, Area I, Cross Sections 0+00 to 130+00B

(1)  Overdepth     46,000 C.Y.
(2)  Sideslopes    13,000 C.Y.

Saginaw River, Area II,  Cross Sections 118+00R to 140+00R

(1)  Overdepth     19,000 C.Y.
(2)  Sideslopes     3,000 C.Y.

1.1.2.2   Shoal Removal

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes or other natural causes, redredging 
at the contract unit price, within the limit of available funds, may be 
performed if agreed upon by both the Contractor and the Contracting Officer.
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1.1.2.3   Soundings

The drawings (See CLAUSE entitled "CONTRACT DRAWINGS, MAPS AND 
SPECIFICATIONS") represent the conditions existing at the time of survey, 
but all soundings shown thereon will be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed will be made 
from after dredging soundings and the calculations made therefrom to 
determine quantities by in-place measurement.  The determination of the 
quantities to be paid for in the area specified, after having once been 
made, will not be reopened, except on evidence of collusion, fraud, or 
obvious error.

1.1.3   Volume Calculations

Within the limits of the allowable pay overdepth and side slope payment 
limit lines described in the Paragraph entitled "DREDGING", the total 
amount of materials removed and to be paid for under the contract will be 
measured by the cubic yard in place by computing the volume between the 
bottom surface shown by new soundings made before dredging and the bottom 
surface shown by the soundings of a survey made as soon as practicable 
after the work specified has been completed.  Volume computations will be 
made by the Government by appropriate computer program or by the average 
end area method, based on cross sections including, but not limited to, 
cross sections taken at the same locations shown on the contract drawings. 
  The average area of two (2) successive cross sections multiplied by the 
distance between the cross sections will be accepted as the volume.  Any 
quantities misplaced or not satisfactorily placed in the approved disposal 
area will be deducted.

1.1.3.1   Excessive Dredging

Materials taken from beyond the limits specified in Subparagraphs 
"Allowable Pay Overdepth" and "Side Slopes", will be excluded from the 
computed total amount dredged as excessive channel dredging or excessive 
side slope dredging and for which payment will not be made.  The final 
determination of the amounts of excessive dredging will be based wholly on 
the surveys made for final examination and acceptance.  (See Paragraph 
entitled "FINAL EXAMINATION AND ACCEPTANCE.")

1.1.3.2   Monthly Partial Payments

Monthly partial payments will be based on quantities determined by daily 
soundings taken by the Contractor or other means acceptable to the 
Contracting Officer.  (See CLAUSE entitled, "QUANTITY SURVEYS.") Sounding 
surveys for partial payment shall be conducted in the same manner specified 
in the Paragraph entitled, "PRIOR, AFTER AND CHECK SURVEYS," unless 
otherwise authorized or directed.

1.1.3.3   Continuity of Work
 
Monthly partial payments will be made for work performed prior to final 
examination and acceptance.  However, as final dredging is being performed 
for final examination and acceptance, no payment will be made for such 
final dredging work performed in any area until the depth required under 
the contract is secured in the whole of such area, unless prevented by 
ledge rock, original material, or other obstructions, which cannot be 
removed by the plant specified in the accepted bid, or the equivalent of 
such plant, without blasting or special apparatus.  No payment will be made 
for final excavation in any area not adjacent to and in prolongation of 
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areas where full depth has been secured, except by decision of the 
Contracting Officer.  If a nonadjacent area is excavated to full depth 
during the day to day operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been secured 
in the area intervening. 

1.2   PERFORMANCE REQUIREMENTS

1.2.1   Monitoring of Disposal Area

During all disposal operations, the Contracting Officer will  conduct water 
quality monitoring of any allowed discharge from the confined disposal 
facility discharge weirs to verify that the quality of the effluent is 
within acceptable limits.  Water samples will be stored and analyzed by the 
Government according to the recommended procedures of the U.S. 
Environmental Protection Agency Publication "Methods for Chemical Analysis 
of Water and Wastes," EPA 600 4 79 020.  The Contractor shall furnish and 
install additional weir boards at no additional cost to the Government, to 
prevent water within the CDF from overtopping the weirs.  If additional 
weir boards cannot be added to increase the holding capacity of the 
disposal area and/or any allowed discharge does not meet acceptable water 
quality limits, the Contractor will be directed to alter or discontinue its 
disposal operations until the threat of overtopping no longer exists or the 
effluent from the discharge weirs meets the specified acceptable limits of 
water quality, all at no additional cost to the Government.  The Contractor 
shall also monitor the elevation of water in the CDF and shall promptly 
notify the Contracting Officer any time there is imminent risk of 
overtopping weirs or dike walls.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES": 

SD-01 Data

Dredging, Conveyance and Disposal Plan; G-AOF

Prior to bringing equipment to the project site, submit plans of the 
proposed dredging, conveyance and disposal operations.

Sounding Records; G-AOF

A copy of the prior and after soundings of the transfer site shall be 
furnished.

1.4   PROJECT/SITE CONDITIONS

1.5   Character of Materials

The materials to be removed within the required dredging limits are those 
composing the shoaling that has occurred since the areas were last dredged. 
The materials are composed primarily of silt and with some sand, and 
organic materials.  Some clays and gravels may be encountered in the 
overdepth and channel boundaries.  The records of previous dredging and 
sampling are available for inspection at the Office of the Engineering and 
Construction Division, U.S. Army Corps of Engineers, Detroit District, 477 
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Michigan Avenue, McNamara Building, Detroit, Michigan.

1.6   Disposal Area Conditions

The existing conditions shown within the Government-furnished disposal area 
are based upon topographic and sounding surveys performed on the date shown 
on the drawings.  The limits of the disposal area are shown on the contract 
drawings and no variations beyond these limits are permissible.  Dredged 
materials placed outside of the limits of the disposal area shall be 
removed at no additional cost to the Government and deposited within the 
area approved for disposal of dredged materials.

1.6.1   Caution

The Contractor is informed that materials previously placed in the CDF are 
in various stages of drying out and consolidating.  Some areas are crusted 
over but are unstable below the crust.  Vegetation may be growing upon the 
crust.  The ability of existing materials in the CDF to support equipment 
and personnel is unknown.  The Contractor shall make its own investigation 
of conditions as it deems necessary for the selection of equipment to be 
used at the site and to provide for the safety of the work and the workers. 
 Excavation of material within the disposal area is permitted only as noted 
on the contract drawings.

1.7   Transfer Site

If use of a Contractor-furnished disposal site entails use of a transfer 
site, or if a Government-furnished transfer site is to be used, the 
Contractor shall take soundings across the full width and length of the 
transfer site mooring area prior to the start-up of and immediately after 
the completion of transfer operations under this contract.  Soundings shall 
be taken on lines and at intervals acceptable to the Contracting Officer.

1.8   SEQUENCING AND SCHEDULING

1.9   Delivery of Plant and Order of Work

Unless otherwise directed by the Contracting Officer, the Contractor shall 
accomplish the required work within the time established in CLAUSE 
entitled, "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK."

1.10   Sequence

Dredged material shall not be hauled across segments of the required 
dredging area which have been examined and found to be acceptable.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   DREDGING

The Contractor shall perform all dredging work to remove material to the 
required depths within the limits shown on the drawings and as specified. 
Any materials in the allowable overdepth prism and allowable side slopes 
are not required to be removed.  Indicated required dredging areas within 
required downstream and upstream dredging limits will be revised by the 
Government, after obtaining the before (prior to) dredging soundings.  The 
Contractor may be required to suspend dredging at any time when for any 
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reason the gauges or ranges cannot be seen or properly followed.

3.1.1   Obstructions

Should original material, ledgerock, boulders, cobbles, rock fragments, 
wrecks, scrap materials, snags, stumps, piles, debris or other material be 
encountered which cannot be removed by the plant specified in the accepted 
bid, or equivalent plant, without blasting or special apparatus, the 
Contractor shall remove therefrom all overlying material within the 
required dredging prism which in the judgment of the Contracting Officer 
can be removed by the use of the plant specified in the accepted bid or 
equivalent plant.

3.1.2   Channel Crossing

Any existing channel crossing that is damaged due to the Contractor's 
operations shall be repaired by the Contractor and at its expense.

3.1.3   Overdepth and Tolerances

Two (2) drawings are enclosed in SECTION 01999 to aid in defining the 
requirements specified hereinafter.

3.1.3.1   Allowable Pay Overdepth

To cover inaccuracies of the dredging process, materials actually removed 
from within the channel lines to a depth of not more than one (1) foot 
below the required pay prism line will be measured and paid for at the 
contract price.  However, the maximum quantity of overdepth materials to be 
paid for will be equivalent to that quantity present within the one (1) 
foot overdepth prism immediately below the materials required to be dredged 
as determined from the prior to dredging soundings.  Any dredging below the 
allowed one (1) foot will be considered as excessive dredging and  for 
which payment will not be made.

3.1.3.2   Side Slopes

Materials actually removed, within limits shown on the drawings, to provide 
for final side slopes not flatter than one vertical (1V) on two horizontal 
(2H), perpendicular to the channel line or dredge limit line, whichever is 
applicable, but not in excess of the amount originally lying above the side 
slope payment limit line will be calculated and paid for.  The provisions 
of this Subparagraph also apply to end slopes at the upstream and 
downstream dredging limits of the channel.  However, if the Contractor 
elects to use the box cut method on the side slope this material will be 
paid for whether dredged in their original location or removed by dredging 
a space at the bottom of the slope to accommodate the side slope materials 
falling into the box cut.

3.1.3.3   Toe of Side Slope

Any materials remaining above the required pay prism line will be allowed 
to remain in place, but will not be paid for, provided these materials lie 
below the tolerance line specified hereinafter.  The toe of side slope 
tolerance line, as shown on the cross-section drawings, is defined as a 
straight line through the following two (2) points and extended to the side 
slope line:
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a.  A point on the required pay prism line located a distance from the 
channel line or dredge limit line, as shown on the contract drawings 
(shown on the enclosed drawings and contract drawings as tolerance 
dimension "T.D." and ;

b.  A point located at the channel line or dredge limit line, whichever 
is applicable, and above the required pay prism line a distance equal 
to the specified channel allowable pay overdepth.

3.1.3.4   Shoals

A tolerance of 0.5 feet above the required pay prism line, will be allowed 
for acceptance of remaining shoal materials.  The allowed shoal materials 
may be left in place but shall be of such nature that they will not affect 
navigation, and will not be paid for unless they are removed.  The allowed 
shoaling shall not be continuous throughout the required dredging area.   
The limitations for individual shoals are as follows:

a.  Maximum width:

Maximum width of each remaining shoal area not required to be removed shall 
be not more than five percent (5%) of the full project channel width or ten 
(10) feet, whichever is greater.

b.  Longitudinal length:

Longitudinal length of each remaining shoal area not required to be removed 
shall be not more than twenty-five percent (25%) of the full project channel 
width or fifty (50) feet, whichever is greater.

c.  Cumulative width:

Cumulative width of remaining individual shoals not required to be removed 
within the shoal area, at any channel cross section, shall be not more than 
twenty-five percent (25%) of the full project channel width or ten (10) feet, 
whichever is greater.

3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS

3.2.1   General

All nautical vessels, and land based transport and conveyance systems shall 
be operated, loaded and unloaded in such manner as to prevent overflow, 
spills, leaks, waste, or other loss of dredged materials between point of 
pick-up and point of deposition within the disposal area.  Hauling vessels 
shall have sufficient sidewall height and integrity to prevent drainage 
over or through the sides and bottom during hauling.  The Contractor may 
base its bid on its own transfer facilities rather than the pipeline and 
connection point furnished by the Government.

3.2.2   Restriction

The method employed by the Contractor in conveying dredged materials to the 
disposal area shall be as approved by the Contracting Officer at all times. 
  Temporary dumping or placement of materials outside of the disposal area 
for subsequent rehandling into the disposal area is prohibited unless 
otherwise approved by the Contracting Officer.
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3.2.3   Vehicular Conveyance

Vehicular conveyance of dredged materials within the Government-furnished 
disposal site is permitted.  Dredged materials that are conveyed into a 
Contractor-furnished disposal area via vehicle shall have leak tight cargo 
bodies or compartments with spill and splash preventing devices as well as 
necessary sidewall height.  Vehicles shall not be loaded over their 
capacity, nor shall any loads exceed the limits of the thoroughfare over 
which the vehicles are operated.  If the dredged materials are transferred 
from vessels to vehicles by bucket type equipment or any device which may 
leak or spill, provisions shall be made to prevent water and materials from 
escaping into the waterways.  In addition, the Contractor shall insure that 
materials that are splashed around vehicles during loading or unloading 
operations are cleaned up prior to the vehicle leaving the site so as to 
prevent materials from being tracked on to public thoroughfares or escaping 
into the waterways.  The Contractor shall immediately clean up any 
materials spilled on the public thoroughfares.  In addition, the Contractor 
shall maintain the transfer site in a neat and orderly condition.

3.2.4   Off-Loading Facility

A facility for off-loading of dredge materials is located in the Northeast 
portion of the Confined Disposal Facility and is available for Contractor 
use.  The off-loading platform is capable of supporting cranes up to 150 
ton capacity in conjunction with transfering materials onto land-hauling 
equipment.

3.3   DISPOSAL OF DREDGED MATERIALS

3.3.1   General

The dredged materials shall be deposited within the Government-furnished 
disposal area shown on the contract drawings and/or within an authorized 
Contractor-furnished disposal area.  The Government-furnished disposal area 
has sufficient capacity to contain all materials to be dredged under this 
contract; however, the Contractor may base its bid on a disposal area other 
than the one furnished by the Government.  Placement of the dredged 
materials within the disposal area shall be as specified and shown except 
as otherwise directed by the Contracting Officer.  Except as otherwise 
authorized by the Contracting Officer in writing, no disposal shall be 
performed unless a representative of the Contractor for Quality Control is 
present at the time.  The method employed by the Contractor in depositing 
dredged materials in the disposal area shall be as approved by the 
Contracting Officer at all times.

3.3.1.1   Misplaced Material

Any material that is deposited elsewhere than in the places designated in 
this contract or approved by the Contracting Officer will not be paid for. 
  The Contractor shall be required to remove such misplaced material at its 
expense and deposit it in the place designated in this contract or approved 
by the Contracting Officer.

3.3.2   Government-Furnished Disposal Area

Disposal of the materials dredged shall be in the Saginaw Bay Confined 
(CDF) Disposal Facility in the location shown on the drawings.  The 
Contractor's facilities for the disposal operation shall be as approved by 
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the Contracting Officer and shall be removed upon completion of the work 
unless otherwise allowed. Dredged materials shall be placed in such a 
manner as to prevent loss of materials outside of the Confined Disposal 
Area. The ability of existing materials within the Confined Disposal 
Facility to support equipment and personnel is unknown.  The Contractor 
shall make its own investigations of conditions as it deems necessary in 
order to make its own determination of existing conditions.   See SECTION 
01100, SPECIAL PROJECT PROCEDURES, ARTICLE 1.5, SEQUENCING AND SCEDULING 
for additional information.

3.3.2.1   Restrictions

a.  Height

The height of placed materials shall not exceed an elevation 20 feet above 
L.W.D. within 50 feet of new berms.

b.  Disposal of Dredged Materials

Disposal of dredged materials into the Confined Disposal Area by hydraulic 
pipeline shall be as specified herein.  Discharge into the CDF by hydraulic 
pipeline shall take place from within the location shown on the contract 
drawings.  Discharge from any other location is not permitted unless 
approved by the Contracting Officer.  Discharge into and placement of 
materials into the disposal area shall be performed and controlled in such 
a manner as to prevent erosion and damage to newly constructed and existing 
berms.  The Contractor shall regulate discharge into the disposal area as 
to provide a minimum two (2) foot freeboard or as required to insure dike 
integrity.  The Contractor shall promptly notify the Contracting Officer 
any time there appears to be imminent risk of water rising above the 
limitation.  No material, other than that required or allowed to be dredged 
under this contract may be disposed of in the CDF.  During all disposal 
operations, drainage toward the new overflow structure shall be maintained. 
 The new overflow weir structure shall be under the control of and be 
maintained by the Contractor.  Prior to any discharge of dredged material 
into the CDF, the Contractor shall install all weir boards so that the 
maximum elevation can be obtained during the life of the project. 

c.  Trees 

The cutting, uprooting, or other direct physical disturbance of trees in 
the placement area is prohibited.  Trees are not to be disturbed except as 
approved by the Contracting Officer.  Push-up berms have been constructed 
in the area of trees in the northwest cell adjacent to the perimeter dikes. 
 Excavation of additional soil materials for berms within this area is not 
permitted.

3.4   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control system for 
dredging and disposal operations to assure compliance with the contract 
requirements and record its inspections of items under this system, 
including, but not limited to, the following:

a.  Layout of work, transfer and disposal areas.

b.  Proper dredging depths and disposal heights.

c.  Conveyance and disposal operations.

SECTION 02482  Page 10



FY05 M/D Saginaw River/Bay, Saginaw, MI SAGIN05

d.  Prevention of non-conforming discharge to waterway.

e.  Removal of misplaced material.

f.  Observations of CDF effluent quality.

g.  Safety requirements.

3.5   GOVERNMENT INSPECTION

3.5.1   Gauge Maintenance

The Contractor shall maintain its gauges, ranges, location marks and limit 
marks in proper order and position.  The presence of a Government inspector 
shall not relieve the Contractor of its responsibility for the proper 
execution of the work in accordance with the specifications and drawings.   

3.5.2   Facilities
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boat operators, laborers and material 
forming a part of the ordinary and usual equipment and crew of the dredging 
plant as may be reasonably necessary in inspecting the work.  However, the 
Contractor will not be required to furnish such facilities for the surveys 
prescribed in the Paragraph "FINAL EXAMINATION AND ACCEPTANCE."

3.5.3   Transportation
 
The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from designated points on shore to 
and from the various pieces of off-shore plant and off-shore disposal areas.

3.5.4   Compliance
 
Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor.

3.6   PRIOR, AFTER AND CHECK SURVEYS

Prior, after and check surveys will be made by sonic sounding methods.  The 
Contractor's sounding equipment shall be calibrated to correspond with the 
Government's sounding equipment.  The Government will make prior and after 
surveys and may make check surveys.  The Contractor shall make check 
surveys.  Sounding lines will be established by the Government for the 
required dredge area - to provide the best fit of lines, within that area - 
to use average end cross sections for quantity calculations.  
Cross-sections will have the required spacing as necessary to provide a 
good representation of the area surveyed, unless otherwise determined by 
the Contracting Officer.  The check surveys and after dredging soundings 
shall be taken as close as practicable on the same lines established and 
used for the prior to dredging soundings, unless otherwise determined by 
the Contracting Officer.  The full electronic data set shall be used to 
determine cubic yards in place. Additional soundings will be taken as the 
Contracting Officer may deem necessary.  Only one (1) prior survey will be 
made for each dredging area by the Government.  The Contracting Officer 
will schedule prior surveys in accordance with an approved Contractor 
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submitted schedule of dredging operations.  If additional prior surveys are 
required, due to the Contractor's operations, the cost of such surveys 
shall be paid by the Contractor.  The cost of such surveys shall be the 
same as specified in the Paragraph entitled, "FINAL EXAMINATION AND 
ACCEPTANCE."

3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Examination

As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer.  Should any shoals, lumps or other 
lack of contract depth be disclosed by this examination, the Contractor is 
required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoals may be waived at the discretion of the Contracting Officer. The 
Contractor or its authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two (2) sounding or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor at the rate of $1,700 per calendar day in 
which the Government plant is engaged in sounding or sweeping and/or is 
enroute to or from the site or held at or near the said site for such 
operations.

3.7.2   Acceptance

Final acceptance of the whole or part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made,  except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

       -- End of Section --
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